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I. Introduction 

The 883 Cluster was located on the east half of Rocky Flats Environmental Technology 
Site (RETS) ,  just south of Central Ave on SIh Street. The structures within the 883 
Cluster consisted of the main facility, Building 883, which was a two-story building with 
a partial basement and Building 879, the filter plenum for 883. Building 883 was a steel- 
framed building constructed in 1956, which housed administrative offices, ‘shower 
facilities, and rnachin’ing equipment to machine enriched and depleted uranium parts. 
Building 883 also machined other non-fissile metals such as beryllium, tungsten, stainless 
steel, aluminum and vanadium, which were part of plutonium weapons production. 

‘ 

The 883 Cluster Closure Project was completed in accordance with the Rocky Flats 
Cleanup Agreement (I996), the RSOP for Facility Component Removal, Size Reduction, 
and Decontamination Activities (DOE 2002~);  and the RSOP for Facility Disposition 
(DOE 2000b). This document summarizes the actions taken and the final condition of 
the Building 883 Cluster. 

883 Cluster Description 

Building 883 is a high-bay single story structure with a thirty-eight foot ceiling, has a 
partial basement, and a small second floor on the north and south ends. The structure 
covers 76,500 square feet. The building was set on concrete foundations composed of 
individual spread footings, concrete pedestals, concrete grade beams, combined footings, 
and foundation walls. The building was structural steel framing for the exterior walls and 
roof and was built on concrete slabs on grade. The steel framing was covered with 
corrugated cement asbestos panels on the exterior, and the interior perimeter walls were 
covered with painted cement asbestos panels or concrete block. The roof was metal 
decking with built-up roofing material. The floor slab in the basement was eight-inch 
thick wire mesh reinforced concrete slab on grade. The first floor slabs were constructed 
of six-inch thick wire mesh reinforced concrete’slab on grade, and the first floor over the 
basement area is six-inch reinforced concrete. The heavy equipment was placed on 
isolated concrete pads/pedestals where appropriate. The building was divided‘into three 
areas referred to as Sides A, B, and C. The building originally had two functional areas 
to prevent cross contamination (Sides A and B). A and B-Side areas were radiological 
controlled areas, where the use of personal protective equipment was required. 
Operations in this building included machining activities on DU, Be, A I ,  SS, and other 
metals. 

Since its original construction, four additions were made to Building 883: 

0 

0 

I 

In 1958 additional storage space was added on the east side of the structure. This 
area was called the “A annex.” 
In 1968 an addition was built on the southeast side of the building. This addition 
provided space for an air supply plenum.room, increased the storage space and added 
space in A Side for manufacturing. 
In 1972 an addition was built on the northeast corner of Building 883. This addition 
housed the main steam valves that supplied steam to Building 883. 
In 1985 the C Side was added to support manufacturing of armor plates containing 
depleted uranium for the M l A l  tanks. 

0 

0 
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The exterior walls of the 1958 addition and the lower portion of the 1968 addition were 
8-inch thick concrete block. The exterior walls of the 1972 and 1985 additions was 
corrugated galvanized steel. 

The ventilation system for Building 883 consisted of a once through system with inlet air 
plenums on the second floor. The air exhausted through the Building 879 plenum and 
then vertically through two exhaust stacks on the roof of Building 879. The C Side had a 
dedicated HVAC system, which used a HEPA filter to ensure that exhausted air is 
appropriately conditioned prior to exhaust. The office areas had a conventional W A C  
system that used plant steam for heating and cooling tower water for cooling. 

I 

Along with Building 883, the Building 883 Complex consisted of: 

Building 879, Filter Plenum, which was constructed in 1975 and was located at 
the northwest corner of Building 883. It provided exhaust filtration for the A- 
side, B-side, Annex, and the basement of Building 883.. The plenum was a metal 
frame building with corrugated sheet metal siding. The fan room had a metal 
roof and the plenum room had a composite roof. The building was constructed 
on a 12-inch slab poured on grade. 

I 

11. Action Description 

Prior to the mobilization of the D&D Subcontractor, Environmental Chemical 
Corporation (ECC), the installation of support trailers were required as part of the D&D 
Project Specifications for project management, administrative support, project 
engineering, radiological operations, occupational safety & health, men’s and women’s 
locker rooms (shower facilities), and a break trailer for daily briefing% training, meetings 
and lunch area for project personnel. 

Utility “tie-ins” were required for electrical power, domestic water alid sanitary sewer to 
the trailers. Electrical distribution from the Site 13.8KVa grid was provided by GASH 
Electric under the Site guidelines and KWRISS Engineering and Planning approval. The 
awarded subcontractor for D&D, ECC routed sanitary and domestic water distribution 
from the locker room trailers and tied-into the Site utility systems under Site guidelines 
and project specifications for utility tie-ins. 

Several walkdowns were performed by GASH Electric and KWRISS Electrical 
Engineers and Planners (prior to ECC’s Site mobilization) for the deve‘lopment of work 
packages td remove povirer to B883. The electrical removal, herein referred to as “cold 
and dark”, is to remove the “original” electrical power distribution provided to all 
electrical systems, transformers, W A C  Systems, lighting, alarms, and equipment 
associated with B883, including support Building 879 the filter plenum. 

GASH Electric performed the electrical isolations of all “original” electrical feeds to 
equipment and systems associated with B883, by taking down specific grids by Lock- 
Out/Tag-Out and then isolating the main power by cutting, removing, air-gapping, or by 
re-routing and clearly marking re-routed power for easy identification and future use by 
ECC and dismantlement operations. This “cold and dark” process greatly reduces the 
potential for injury and/or death associated with electrical shock during dismantlement of 

2 
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equipment and systems and distribution into walls, ceilings and structures. Re-routed 
power was provided to the plenum to enable exhaust system operation during 
dismantlement operations and maintain a negative air environment inside B883, reducing 
the potential for a release of contamination outside of the building. 

In addition, GASH Electric provided temporary power stations or “bang-boards” for ECC 
and dismantlement crews to tie-in temporary power for smaller power distribution units 
or “turtles”. Power cords, hand-tools, light stands, light stringers, and monitoring 
equipment could be plugged directly into “turtles” for standard 120v operation and 
providing Ground Fault Circuit Interruption (GFCI) protection to the workers. 

DAD Methodology 

Extensive characterization revealed, as anticipated based upon facility operations, higher 
levels and greater extent of beryllium and radiological contamination. The approach to 
working D&D from inception of the project was to work from “clean” towards “dirty” or 
less contaminated to greater contamination areas, minimizing the potential for spread of 
contamination and cost associated with dismantlement, waste disposition and final clean- 
up, while reducing worker exposure (ALARA). 

Posted Work Areas / Personal Protective Equipment (PPE) 

Both buildings 883 and 879 were initially characterized as having beryllium 
contamination and posted as beryllium “controlled areas”. Once intrusive work began, as 
required in the Request for Proposal, the buildings were upgraded as a beryllium 
“regulated area”, due to the high potential of airborne beryllium in excess of 0.2 
micrograms per cubic meter (pg/m3). This required workers to be trained as Beryllium 
Workers and monitored annually for beryllium sensitivity in the R E T S  Medical 
Program. Workers were required to wear a minimum of Lkel  B PPE (Tyvek coverall, 
hood, 2-pairs of booties, 2-pairs of surgeon gloves and taped seams) and an Air Purifying 
Respirator with HEPA (High Efficiency Particulate Ai=) cartridges. Additional PPE 
included as a minimum, safety-toe boos, leather or other types of gloves, hard hat and 
outer rubber boots once inside the regulated areas. 

As mentioned in the introduction, A and B sides contained greater extent of beryllium 
and radiological contamination due to facility operations. In addition to a beryllium 
regulated area, the area was also established as a Contamination Area (CA) for 
radiological contamination. Work inside these areas was required under radiological 
guidelines, monitoring requirements, and radiation expowre limits outlined on 
Radiological Work Permits (RWP’s), issued by Radiological Engineering and 
Radiologicai Operations. 

Asbestos Containing Materials (ACM) Abatement 

3 

Onyx Superior, Inc., in accordance with Colorado State Regulation 8 requirements 
performed asbestos abatement. Building 883 contained significant quantities of Asbestos 
Containing Materials (ACM’s), which included floor tiles and mastic, thermal system 
insulation, weather caulking around windows, plaster walls, and drywall. 
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Due to the extent of ACM’s, e.g., floor tile, drywall and mud, and plaster walls with wire 
lathe, areas were established as a full containment, the internal walls and windows were 
used as the primary barrier and man doors were established as “pop-up” 
containmentkontrol points under negative air with plastic tents and established as critical 
barriers (exit and entry points). Onyx Superior performed dismantlement and demolition 
of internal officeskubicles (drywall and drywall mud) and locker/rest rooins (plaster 
walls with wire lathe) as part of large-scale abatement activities. Final cleaning and 
clearances, performed by an Independent Air Monitoring Contractor, were required as 
part of final decontamination of Building 883. 

% 

Dismantlement 

As discussed in the previous section, asbestos abatement, including the demolition of 
non-load bearing walls, e.g., internal office walls, hallways, lockerhest room walls and 
ceilings, were performed in parallel. The abatement and internal wall demolition 
provided larger, open work areas for dismantlement crews to access W A C  Systems, 
sprinkler piping, electrical conduit, lighting, and mechanical room equipment- 
transformers, heat exchanger, hot water heaters, piping and conduit. < 

Mechanical equipment was dismantled and segregated of Resource Conservation and 
Recovery Act (RCRA) components (lead, circuit boards, and mercury switches), drained 
of liquids (water, oil) to meet waste packaging requirements, size-reduced and loaded 
into sealland cargo containers or intermodals as Low Level Waste (LLW). Additionally, 
RCRA and TSCA waste were removed from equipment and building systems and 
packaged in drums or crates. 

The exhaust ductwork systems were removed while the building plenum was 
runninghctive. This provided a “pull or sucking” of air into the exhaust system (pulling 
potential contaminants) away from workers while cutting, separating (via flanges) and 
dismantling the exhaust duct in-place. Dismantlement crews worked from branches 
furthest away from the plenumor “upstream” towards the plenum, while the system was 
operating, to minimize the potential for contamination spread and worker exposure. 

Other engineering controls included spraying sections of duct or equipment with a 
contamination control fixative on the external horizontal surfaces and/or internal surfaces 
(where accessible) to reduce the potential for a contamination release. Sections of duct or 
equipment were sized to manageable sections and then lowered to the ground with duct 
hoists, mechanical lifts or approved hoist and rigging plans and packaged as LLW. 

Process and “Heavy’’ Equipment Dismantlement, Removal and Waste Packaging 

Massive equipment exceeding 25 tons could not be moved or removed using installed 
883 bridge cranes. This included the Loewy A-Mill and B-Mill, and the A-Side and B- 
Side HPM presses. 

I 

The rollers from the Lowey mills were removed separately from the machines and then 
from the building. These were double wrapped, put onto skids and then Insta-coted as 
the final shipping package. Each of the rollers weighed 69,000 Ibs., and.t.here were 2 for 
each machine. 

4 
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Decontainination of the facilities (as necessary) to support release for  deconiinissioning per 
site approved procedures. 

All the ancillary parts of the machines that could be removed were and packaged as LLW 
into IP-1 cargoes for shipment. All accessible surfaces of heavy equipment were 
decontaminated, sprayed with fixative, tarped and left in place during building 
demolition. 

After clearance of rubble, the removal of heavy equipment could be performed using a 
combination of mobile cranes and site demolition equipment. After removal of heavy 
equipment from their mounts, further decontamination, fixative application, sealing and 
preparation for off-site shipments were made. 

111. Verification Action Goals Were Met 

Four action objectives were established for Building 883 Cluster Removal Project prior to 
beginning the demolition: 

The facilities were sprayed with fixative in order to meet the beryllium and radiological free- 
release criteria. The building structures were disposed of as LLW in accordance with 
regulatory agreement and the consultation process with the LRA. 

a Decommissioning the Building 883 Cluster facilities in accordance with RFCA and 
applicable or relevant and appropriate requirements. 

RFCA and other relevant requirements were complied with throughout the project. 
Consultations with the LRA were conducted when any concerns or suggestions regarding the 
implementation of AFCA were identified. 

Complete decontamination and decommissioning activities in a manner that is protective of 
site workers, the public and the environment. 

Decontamination and decommissioning activities were completed within regulatory 
requirements. Continuous air sampling for beryllium and asbestos was implemented during 
demolition and waste loading activities. Dust control measures were implemented during the 
building demolition. These measures included utilizing wet methods, via fire hydrant and 
hoses, to control dust during demolition. 

Demolish the 883 Cluster facilities structures, utilities and process lines to 3' below grade. 

All of the Building 883 facility structures and process waste lines (NPWL and OPWL) have 
been removed. 

t 

o 
1 

IV. . Verification of Treatment 'Process 

This section is not applicable to this project. 
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V. Radiological Analysis 

See Appendix 3 of this document containing the following Pre-Demolition Survey 
Reports (PDSR). In process surveys taken during demolition of Bldg. 883 and 879 
structures and the Bldg. 883 slab did not indicate any contamination above unrestricted 
release limits outside of the established demolition zone radiological boundary. 

0 Building 883 - PDSR for the Building 883, Revision 0, dated January 28,2005, (05- 
RF-00107); CDPHE concurrence letter dated February 7. 2005 (Appendix 3, Article 
1) 
Building 879, PDSR for the Building 879, Revision 0, dated January 6, 2005, (05- 
RF-00012); CDPHE concurrence letter dated January 26,2005 (Appendix 3, Article 
2). 

0 

VI. Demolition Survey Results 

The Air Quality Management (AQM) program conducted project monitoring for 
beryllium (PM-Be) during B-883 demolition in accordance with the Rocky Flats Cleanup 
Agreement Integrated Monitoring Plan (IMP). The IMP prescribes that a 4-sampler 
network surround the potential source area (in this case, B-883) and operate during 
demolition and rubble handling operations. Samples were collected on 47 millimeter 
(mm) cellulose filter paper and were shipped off-Site for analysis. Total beryllium mass 
was determined by Grand Junction Analytical Laboratory using inductively-coupled 
plasmidatomic emission spectroscopy, and sample concentrations (micrograms per cubic 
meter air [g/m3]) were then calculated based on sampler flow rate. These concentrations 
were compared to action levels defined in the IMP. The most stringent IMP action level 
for beryllium in ambient air is 0.01 g/m3, and corresponds with the National Emission 
Standard for Hazardous Air Pollutants for Beryllium (40CFR61.32). Results were well 
below this action level. 

Samples were exchanged daily during building demolition. Multi-day samples were 
collected during rubble load-out operations, since projects emissions during demolition 
had been demonstrated to be well below the action level. Some results that were greater 
than the pre-demolition baseline concentration were observed, but nothing approaching 
the action level. These results confirm that project controls were effective in minimizing 
the migration of beryllium contamination from B-883 demolition. See graphs in 

i Appendix 1. 

Sampler 1oEations are documented by the map Be Air Samplers in Appendix 1. 

Summary of Airborne Radioactivity and Contamination SamplinP for 883 Complex 
Demolition 

Building 879 and Building 883 were demolished in phases between December 2004 and 
February 2005. Slab demolition was completed in March 2005. Demolition occurred 
after widescale decontamination and application of fixative to all interior surfaces of the 
buildings. Perimeter airborne sample pumps were deployed at the boundary fence 
surrounding Bldg. 879 and 883 within about 50 feet of the structure throughout all 

6 
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demolition activities. All air samples were ~ 2 %  of the Derived Air Concentration 
(DAC) for Depleted Uranium. 

Removable contamination surveys taken routinely as demolition work progressed i n  both 
buildings, did not show the presence of removable contamination in uncontrolled areas 
above unrestricted release limits as governed by the DOE Radiological Control Manual, 
Table 2-2, and Site radiological control procedures. Some localized removable 
contamination above 1000 d p d 1 0 0  cm2 was seen periodically within the radiologically 
controlled' demolition area on certain pieces of rubble or equipment. Per the demolition 
work package, this condition was remediated with fixative and material reverified to 
ensure that Surface Contaminated Object (SCO) Low Level Waste (LLW) shipping 
criteria was met. 

VII. Waste Stream Disposition 

Building 883 Closure Project generated the following waste types including sanitary, 
hazardous, TSCA, asbestos, low-level, low-level mixed, low-level TSCA, and recycled 
materials. Listed below is the quantity and disposal site for these waste types and 
materials: 

1) Sanitary Disposal 
Disposal Site: 

Waste Volume (y3): 
Waste Weight (tons): 
Additional Information: 

2) Hazardous Disposal 
Disposal Site: ' 
Waste Volume (m3: 
Waste Weight (tons): 
Additional Information: 

3) TSCA Waste Disposal 
Disposal Site: 
Waste Volume (m3: 
Waste Weight (tons): 
Additional Information: 

4) Asbestos Waste Disposal 
Disposal Site: 
Waste VoIume (m')); 
Waste Weight (tons):" 
Additional Information: 

5) Low-Level Waste Disposal 
Disposal Site: 
Waste Volume (m?: 
Waste Weight (tons): 
Additional Information: 

BFI Foothills Landfill, Golden, CO or Erie Republic Landfill, Erie, 
c o .  
4920 
1249.83 
This included office furniture, non-friable asbestos, and building debris 
that meet the free release criteria. 

Kettleman Hills, Kettleman City, CA 
4.887 
4.137 
Crushed light bulbs, circuit boards, mercury equipment 

Onyx Services, Henderson, CO 
0.210 
0.265 
Ballasts, capacitors 

Envirocare, Salt Lake City, UT or Nevada Test Site, NV 
See LLW , 

Asbestos waste was not delineated from the LLW generated. 

Envirocare, Salt Lake City, UT or Nevada Test Site, NV 
20,604.249 
16375.59 
Building debris and building equipment 

' The zone was precautionarily posted as a Contamination Area during facility and slab demolition due to 
the potential for contamination. 
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6 )  Low-Level Mixed Waste Disposal 
Disposal Site: Envirocare, Salt Lake City, UT 
Wake Volume (m’): 58.26 
Waste Weight (tons): 15.99 
Additional Information: Includes the RCRA tanks and tank system 

7) Low Level TSCA Disposal 
Disposal Silc: WCS, Andrew, TX 
\\Taste Volume (m’): 174.84 
Waste Weight (tons): 67.66 
Additional Information: US1 Presses hydraulic system 

VIII. Deviations From the Decision Document 

The RFCA RSOP for Facility Disposition states a facility will be decontaminated to meet 
the free release criteria for beryllium. B883 walls and flooring was coated with fixative to 
meet the free release criteria. 

The Closure Summary Report for interim’status RCRA Units 40.27 and 40.28, Acid Etch 
Process Waste Tanks T-1 and T-2, in Building 883 is included in Appendix 4, Article 1. 
The report is included pursuant to the RFETS “Closure Plan for Interim Status Units at 
RFETS,” Rev.2/15/2000, the RFETS RFCA RSOP for Facility Component Removal, 
Size Reduction, and Decontamination Activities, Notification Letter, April 15,2002 (02- 
DOE-00585). The report contains a description of major closure activities and any 
deviations from those stated in the RSOP Notification Letter and other relevant 
information. 

IX. Description of Site Condition at End of Decommissioning 

All above ground buildings and other structures, concrete pads, overhead steam lines, 
condensate lines, air lines, alarm lines, and electrical lines along the supporting 
stanchions and power poles were removed. 

All other piping and drain fields for buildings other than 883 and outside of the 883 
footprint were removed to a minimum of 3 feet below grade. Those underground sewer 
lines, drain fields, electrical lines, phone linedfiber-optic cables, below 3 feet and not 
contaminated, were left in  place. The underground lines left in place are as follows: 

0 Water Lines (DCWF and Raw Water) were left in place if greater than 3 feet below 
~ final grade. All hydrants and post indicating valves were removed. Only one section 

of waterjpipe south of Building 883 required removal. Refer to the Sector 7A DCWF 
drawing. 
Sewer lines were left in place if greater than 3 feet below final grade. The segments 
of sewer pipe removed included the service to T-690 area; west of 883 was removed 
as it was integral to the Building 883 demolition and small segments south of 
Building 881. Refer to the Sector 7A sewer drawing. 
Steam Lines were determined to be greater than 3 feet below final grade through 
exploratory potholes, and all were left in place. In ground steam pits structures were 
removed to greater than 3 feet below final grade, hardware removed and backfilled 
with flowable fill concrete. Refer to the Sector 7A Steam drawing. 

0 
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All telephone conduits were removed with exception of a direct buried line east of 
Building 883. Refer to the Sector 7A Telephone drawing. 
Natural Gas pipe running south from Central Ave east of Building 883 was removed 
where i t  was less than 3 feet below final grade and greater than.2 inches in diameter. 
See Sector 7A Natural Gas drawing. 
Most alarm system conduits were removed unless they were greater than 3 feet below 
final grade. Refer to the Sector 7A Alarm, 2"* Alarm, Original Alarm and Classified 
Data drawings. 

e 

e 

Above information on locations of the lines is noted on the Utility Dislocate Maps in 
Appendix 1. 

X. 

XI. 

XII. 

Demarcation of Excavation 

This section is not applicable. 

Demarcation of Wastes Left in Place 

All waste materials were removed. 

Dates and Duration of Specific Activities 

Beginning in March 2000 and continuing through January 2001, loose property removal, 
and some equipment dismantlement, decontamination, and residual fluid draining was 
accomplished by K-H R E S .  In January 2002, Environmental Chemical Corp. was 
awarded contract by K-H to D&D Building 883 Cluster. Starting in September 2002, a 
transition i n  project management occurred for the D&D of Building 883 Cluster. Due to 
some recurring safety issues, it was decided that the integrating contractor, Kaiser-Hill, 
would assume direct control of this effort through day-to-day management and 
supervision. The subcontractor (Environmental Chemical Corp. { ECC}) formerly 
performing the D&D scope continued to function within the new framework. Over the 
next few months, changes to supervisors, safety staff, and craft support took place. D&D 
of the Building 883 Cluster was complete in December 2004. Following are the start 
dates of the key activities for the 883 Closure Project D&D contract: 

' 

Strip-Out: Completed January 28,2005, with the exception of the large pieces that 
were size reduced by CDI (completed March 1, 2005). 
Asbestos Abatement: 
PDS: January 24,2005 
Demolition Activities: Started February 12,2005 
Rubble removal: Started April 20,2005 
Slab removal: Started April 7,2005 
Demobilization: Started May 27,2005 

5 

Last transite removed February 11, 2005. 
5 
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XIII. Final Disposition of Wastes 

See Section VII. 

XIV. Next Steps for the Area 

Following demolition of the Building 883 Facility'Cluster the site was turned over 
to Environmental Restoration, for removal of below grade structures, grading and 
reseeding in accordance with the Final Land Configuration Design Basis as 
shown on the map in Appendix 1, Article 5. 

\3 10 
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Appendix 1 
Maps and Figures 

Article 1 

Article 2 Be Air Samplers 

883 Cluster Plot Plan 

Article 3 Be Monitoring Results 

Article 4 Utility Dislocate Map 

Article 5 Final Land Configuration Design Basis 
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Final Project Closeout Report 
883 Cluster Closure Project 

Revision: 0 

Appendix 2 
Rocky Flats Environmental Technology Site Regulatory 

Contact Records 

Article 1 Contact Record, June 15,1999 
Scoping nieetitig regarding proposed structures for 
deactivation 

Article 3 

Article 4 

Article 2 Contact Record, June 24,1999 
Discussion regarding movement of equipment from 
B883/B865 to other RFETS buildings for re-use. 

, 

Contact Record, July 2,1999 
Discuss actions a t  B883 

Contact Record, May 15,2002 
Discuss discrepancy in RSOP for Closure of RCRA Units 
40.27 and 40.28. 

Article 5 

Article 6 

Article .7 

Article 8 

Contact Record, May 5,2004 
Closure of sanitary sewer a t  Building 883 

Contact Record, August 18,2004 
Clarification of RCRA Unit Closure for 40.27 and 40.28 
Tanks T-1 and T-2 

Contact Record, October 13,2004 
Building 883 East Annex Demolition 

Contact Record, December 15,2004 
Building 883 Office Final Survey and Transite Removal 
Approval 

Article 9 Contact Record, December 23,2004 
Building 883 B-side and Building 879 Final Survey and 
Building 883 B-side Transite Removal 

Contact Record, January 13,2005 
Building 883 North side final survey data and transite 
removal approval 

t 

I 

Article 10 

Article 11 Contact Record, February 8,2005 
Building 879 Slab 

I 



Search Contact Records Page 1 o f2  

6/15/1999 8:35:00 AM 

Primary Site Contact 
SecondaySite Contact 

Unit 

Ted Hopkins Primary Reg Contact Chris Gilbreath 
Ted Hopkins Seconday Reg Contact 

Building Site Phone 
B 865/8 8 3 *7652 

Agency 
CDPHE 

Purpose 
Scoping Meeting regarding B865/883 proposed structures for deactivation. 

Discussion 
Gary Konwinski has identified a number of structures that he is seeking guidance from CDPHE on to 
determine whether or not these structures fall within the definitiodscope of the Type 1 Facilities 
identified in the DPP. Gary is proposing removing the following ancillary structures/free standing 
equipment under deactivation and in the spirit of RFCA consultative process is seeking approval of 
CDPHE to remove the following: - Makeshift carpenters shop; - Four cargo containers; - Sutton 
Extrusion Press switch-gear house, Building 863; - Sutton Extrusion Press fire suppression system; - 
Cargo containers storing records; - C02 cleaning equipment. Gary has completed a Reconnaissance 
Level Characterization and Final Survey Report (following the DPP) for these structures. This 
document was used as the agenda for the tour of the structures. This tour was conducted on June 15th at 
8:30 a.m. and was intended to familiarize the State with the ancillary structures/free standing 
equipment. Present for this tour were Chris Gilbreath, CDPHE; Dave Kruchek, CDPHE; Ron Carlson, 
K-H; Randy Leitner, K-HPE, and Ted Hopkins, RMRS. After the tour, a brief meeting was held in 
T124A to discuss this issue. The following areas were discussed: 1. Chris Gilbreath stated that he felt 
that the RLCR is confusing in that it doesn’t clearly identify what has been surveyed and what has not. 
Gary stated that he would add a Table to the document to clarify the survey results for these structures. 
In addition, Chris requested that a para-graph be added describing the rad samplingPRE approach to 
Free Releasing these structuredfiee standing equipmentlcargoes; 2. Chris Gilbreath agreed that the 
C02 Systems for both B883/865 did not meet the DPP Type 1 definition of a facility but were in fact 
freestanding equipment. Gary pointed out that he had buyers interested in purchasing the entire system. 
Chris agreed that this equipment could be dispositioned in accordance with WETS policy and 
procedures. However, C h s  pointed out that this was his opinion and not an authorization. He would be 
taking his interpretation and opinion back to CDPHE management which would make the final 
decision; 3. Cargo Containers. Chris Gilbreath questionqd our PRE policy and process for “Free 
Releasing” cargoes andrequested copies of the PRES. Gary stated he could obtain copies from CSS. 
Chris Gilbreath requested smears be conducted on the outside of these cargoes to supplement the 
process knowledge PRE that existed for these cargoes. Chris reasoned that the stakeholders would be 
concerned about the use of a Process Knowledge PRE vs smear sampling. Gary Konwinski pointed out 
that we were following the existing Free Release process. However, in order to expedite the approval to 
remove these structures/fiee standing equipment, RMRS would conduct smear sampling on the outside 
of whatever structures CDPHE approved for removal. (C02 systems, B863, Extrusion Press, etc.). 
NOTE: Gary Konwinski researched the CSS process for removal and disposition of the Cargoes 
through CSS and found that smears will be taken as part of the standard protocol for disposition 
through PU&D. 4. B863 Sutton Extrusion Press switchgear, B863. Although this equipment and 
building would be processed through PU&D and sold as excess equipment, Chris Gilbreath pointed out 
that this structure was much closer to a Type 1 Building under the DPP than any of the other entities. 
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.AS such lie \wsn't sure \vhetlier CDI'I-IE would :ipprwe disposition ol'tliis h i ld ing  outside of IWCiJ. 
l:stcrnal smenr samples ofthis building \\'ere reqiiestcd to supplement tlie I'rocess Knwvledge P R I ~ :  j. 
Maintenunce Shed. Chris Gilhrcnth agreed that this shed did not meet the Type I detinition o f n  facility 
1:sternal siiiear samples ot' this building \\'ere requested to supplenient thc I'rocess Knowledge PRE: 6. 
Chris Gilbreatli expressed coiicern that the R E T S  site-wide process for disposition of frees standing 
eqiiipmeiit/carSoes/non-Type 1 structures. Chris suggested that possibly the development of , 

implementing procedures attached to Jeff Steven's Characterization Protocols might be-the best place 
to .include the PRE/Rad Sampling protocols for this type of material. '-Ferry Vaughn \\'as identified as a 
liey player in the development of this document, should RFETS decide to proceed down this path. 7. 
Chris Gilbreatli requested that CDPl'lE be involved sooner i n  the process ol'determining 
"striictiire/equipiiieiit/facility disposition. The State did not \vant to go into a building for tlie first time 
and find only bare walls without knowing how all the equipment had been dispositioned. 
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Search Contact Records Page 1 of 1 

Date and Time 6/24/1999 9:35:00 AM 

Primary Site Contact Ted Hopkins Primary Reg Contact Chris Gilbreath 
Seconday Site Contact Seconday Reg Contact 

Unit 

Purpose 

Building ' Site Phone 
B8831865 *7652 

Agency 
CDPHE 

Phone call to Chris Gilbreath regarding movement of equipment from B883/865 to other WETS 
buildings for re-use. 

Discussion 
During the Wednesday, Tim HedahlKMRS Operations Meeting, Gary Konwinski gave a status update 
on B8831865 and pointed out that B707 had requested a drum crusher and other buildings had requested 
air movement systems (HEPA filters etc.) from his buildings. This equipment was hard plumbed into 
the air ventilation system. Gary felt that this equipment was not subject to RFCA requirements as it was 
not a waste, is not being recycled but is simply a movementlallocation of DOE equipment from one 
building to another for use. Brian Mathis suggested that I make a courtesy call to Chris Gilbreath and 
let CDPHE know about the movement and disposition of this equipment. As requested, I phoned Chris 
Gilbreath on Wednesday but was only able to leave a message on his voice mail. On Thursday 
morning, I reached Chris. I explained that various buildings throughout the Site had identified certain 
excess equipment in the B8831865 complex as being essential to the Site's mission. These buildings 
had requested that this equipment be removed and sent to their buildings for use. B707 requested a 
drum crusher; and other buildings had requested air movement equipment (HEPA Filters, etc.). Chris 
stated that he had no problems with this type of removal and reuse of equipment on-site. 

. .  
i 
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Search Contact Records Page 1 of2 

Date and Time 7/2/1999 1:OO:OO PM 

Primary Site Contact Bob Cathel Primary Reg Contact Chris Gilbreath 
SecondaySite Contact Seconday Reg Contact 

Unit Building Site Phone Agency 
B865/B883 “6880 CDPHE 

Purpose 
A meeting was held with Chris Gilbreath and Dave Kruchek (CDPHE) to discuss actions at B865 and 
B883. 

Discussion 
Meeting Notes Meeting with CDPHE (Chris Gilbreath, Dave Kruchek) July 2, 1999 Start - 1:OO p.m. 
End - 2:30 p.m. Attendees: Steve Tower, Jim Archibald, Tom Scott, Randy Leitner, Gary Konwinski, 
and Bob Cathel. - B865 & B883 Activities - Carpenter Shop The carpenter shop and associated shed 
roof are conventional frame construction. The walls of the carpenter’s shed are the metal sides of the 
adjacent cargo containers. The ends are 2X4-frame construction with fiberglass insulation, drywall 
interior finish and sheet metal outer finish. Gary intends to comply with HSP 18.10 (radiological free 
release criteria) and dispose of the materials of construction as a sanitary waste. Chris is in agreement 
with this approach. - Fire Suppression System for the Sutton Extrusion Press The Sutton Extrusion 
Press fire suppression system consists of a C02 tank, air pump and vaporizer. These items reside on a 
concrete pad south of B865. Gary stated that this system is a “one-way” system to the Sutton Extrusion 
Press and not part of any ventilation system. Radiological surveys for these items will be conducted as 
required in HSP 18.10. All of the components are slated for removal and sale. Chris is in agreement 
with this approach. - C02 Cleaning Equipment This equipment is located west of B883 and consists of 
a large C02 tank, an air compressor, air dryer and electrical panel. The system components will be 
surveyed as per HSP 18.10. All of the components are slated for removal and sale. Chris is in 
bgreement with this approach. - Cargo Containers The cargo containers that store records as well as 
new equipment and no-longer-needed supplies are located west of B865. The contents of the containers 
will be sorted into excess equipment and materials that can be sold at auction and into waste paper 
records that will enter the sanitary waste stream. The remaining records will be sent to long-term 
storage as required by the Site records management system. All items, including the records, will 
undergo radiological and beryllium surveys, as required by Site protocol. Following the removal of 
electrical power to the cargo containers, they will be appropriately surveyed (HSP 1 8.10) and removed. 
Chris is in agreement with this approach. - Electrical Switch-Gear and Housing for the Sutton Extrusion 
Press The Sutton Extrusion Press switchgear house is a metal building designated as B863. This 
building contains electrical components necessary to manage the electrical power to the inactive Sutton 
press. These components as well as the transformer that resides outside of the switchgear house 
represent a new installation in this location. This installation location as well as the process knowledge 
was sufficient for Radiological Engineering to issue a no-survey Waste/Property Release Evaluation. 
However, minimal radiological surveys will be performed. All electrical gear as well as the switchgear 
house will be disassembled and sold at auction. Currently there are no plans to act on this building. 
Chris re-enforced the concept of using the “Typing” process. Gary will be working with Tom Scott on 
this. Furthermore, Gary intends to prepare a work package to cutout the 110V line to B863. Chris is in 
agreement with this approach. Dave Kruchek stated that he doesn’t have a need at this time to see 
documents related to this project. However, if in the hture he does he will contact Tom Scott, Ron 
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Carlson o r  Ted I-lopkins. What 's happciiing now at US65 and U8S3'? S83 Gary \vaiits to inow - 3500 
c cdlons ol'oil out ol'thc building bctwccn no\v unci the end nt' l:Y99. Approuimatcly I600 gallons 01' 
this oil may bc radiologically contaniinatcd with tlic balancc ot' the 3500 gallons "ofl-spec" used oils. 
Gary also intends to pack some crates \\Tit11 combustibles. S65 Waste p:ickagiiig operations are very 
active i n  this building. Gary finished his 34th crate yesterday. All oil is out of B865 with the exception 
of maybe 30 gallons of pump oils. All RCRA systems arc either closed or RCRA Stable. Gary may be 
interested i n  talking with CDPHE to remove the process \\Taste system that goes to B866. Gary is also 
performing size reduction of cabinets and would like to strip out anything not plumbed to the building. 
Gary doesn't want to have to heat BS65 and he will thcret'orc need to drain various lirclwater lines per 
Fire I'rotection Engineering direction. Gary is also with Fire I'rotection to determine what additional 
combustibles will need to be removed. Jim asked that Gary keep Dave in  the loop on activities via the 
consultative process. J im suggested that every 2 or 3 w e k s  (or other schedule that works) \\;e discuss 
our plans regarding equipment removal with CDPHE. Gary's goal is that by the end ofFY99 he wants 
to have a "sliell" of a building, except "big" machines. Vent System Regarding the system that vents to 
a "drop box", Chris is of the opinion that this doesn't have a pathway to the environment. This is a 
system of stand-alone vents that draw particulates away from a machine (e.g., lathe, drill press, etc.). 
All of these vents are connected to a single overhead duct, which then deposits the particulate matter 
into a drop box. The collected particulate materials are then bagged out and managed appropriately. 
Walk-down Lastly, Dave would like to walk-down B865, B883, B88 1 and B444 soon. Dave will 
contact Ron Carlson to set this up. Dave's tentative schedule is 7/15/99. 
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Search Contact Records Page 1 of1 

Date and Time 5/15/2002 1 1 :20:00 AM 

Primary Site Contact Kimberly Myers Primary Reg Contact James Hindman 

Seconday Site Contact Seconday Reg Contact 

Unit 
40.27,40.28 

Building Site Phone Agency 
883 CDPHE 

Purpose 
Discussion of a discrepancy in the RSOP Notification letter for the Closure of Building 883 RCRA 
Tank Units 40.27 and 40.28, approved by CDPHE on 4/30/2002. 

Discussion 
I contacted James to discuss a discrepancy that was found in the Notification Letter, dated April 15, 
2002, invoking the Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP) for Facility 
Component Removal, Size Reduction, and Decontamination Activities for Closure of Building 883 
RCRA Tank Units 40.27 & 40.28 (02-DOE-00585), and approved by CDPHE on April 30,2002. In 
this letter we stated that clean closure had been attempted for the two tank systems. However, upon 
review of further documentation, it was discovered that clean closure was not attempted on these tank 
systems. This documentation states that the sludge and liquid used to resuspend the sludge was pumped 
out of the tanks and any remaining sludge was manually removed. This was as far as closure activities 
proceeded when the responsible subcontractor’s contract was terminated (mid- 1998). At that time the 
tank systems were declared RCRA Stable, based on a visual inspection of the tanks to verify removal of 
sludge, no significant risk associated with any remaining residuals, and isolation of the inlets and 
outlets to the system. Therefore, when these tank systems (tanks and ancillary equipment) are removed 
during closure the waste will be managed as Low Level Mixed waste with the following EPA codes 
applied to the waste: D004, D005, D006, D007, D008, D009, D010, DO1 1, DO1 8, D019, D028, D029, 
D035, D038, D040, D043, F001, F002, F003, F005, F007, F008, and F009. The EPA codes DO01 and 
DO02 will not apply to the tank system since the debris will not be characteristic for ignitabiliv or 
corrosivity. Based on this discussion, James agreed that this contact record would document the change 
in management of the waste generated by the removal of the tanks systems including all ancillary 
equipment. 

1 

. :. 
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Search Contact Records Page 1 of1 

Date and Time 5/5/2004 4:45:00 PM 

Primary Site Contact Annette Primrose, 4385 Primary Reg Contact .Dave Krucheck 
SecondaySite Contact Seconday Reg Contact 

. Unit Building Site Phone 

B99 1, T883 
Agency 
CDPHE 

Purpose 
Closure of Sanitary Sewer at B991 and T883 

Discussion 
B991 As discussed and agreed, a sample is to be collected for radiological and metals analyses from the 
sanitary sewer line immediately east of B991 as the two manholes present east of the building are 
removed. These lines and manholes were previously flushed. After sample collection, a grout plug 
approximately 12 inches thick is to be placed into the open end of the sanitary sewer line and the area 
will be backfilled. T883 Area The inlet and outlet to the manhole located due west of the 883 trailers is 
to be plugged and grouted. No additional work will occur at this time. 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

DateTTime: August 18,2004 / 1 152 

Site Contact(s): Dyan Foss 
Phone: 303-994-0325 

Regulatory Contact: Harlen Ainscough 
Phone: 303-692-3337 

Agency: CDPHE 

Purpose of Contact: Clarification of RCRA Unit Closure for Unit 40.27, Acid Etch Process 
Waste Tank T-1, and 40.28, Acid Etch Process Waste Tank T-2, in 
Building 883 

Discussion 
The subject tanks are RCRA interim status units. RCRA stable status for these tanks was 
approved by CDPHE on August 23, 1999. The RCRA closure requirements were included with 
the notification to invoke the RSOP for Facility Component Removal, Size Reduction, and 
Decontamination Activities received by CDPHE on April 18,2002 and approved by CDHPE on 
April 30,2002 with four conditions: 

0 

0 

The activities do not include the valve vault outside B883, 
Verification sampling and analysis of the remaining concrete is required unless it can be 

4 demonstrated the secondary containment's impermeable coating was maintained in good 
condition during the life of the unit, 
Perform an evaluation of the potential pathways for migration of contamination to ' 
determine if soil sampling is necessary, and 
Adherence to the work control process outlined in the RSOP. 

0 

0 

The tanks were removed from the pit on August 12,2004 and will be disposition as low level 
mixed waste. When the tanks were removed, a fiberglass liner could be seen lining the pit. Since 
the pit is lined, it is proposed that the closure requirements be slightly modified as follows: 

0 

0 

0 

The fiberglass liner will be removed from the pit and dispositioned as low level mixed 

The conciete under the liner will be inspected and surveyed. 
If there is visible staining andor there is radiological contamination, the concrete will be 
dry scabbled (Clean Closure Option #3 in the RSOP) or removed and dispositioned as 
low level mixed waste (closure through removal). 
If there is no visible staining and no radiological contamination, the concrete will be 
rinsed, and the rinsate analyzed - Clean Closure Option #2 in the RSOP. 
The closure activities will be documented in the B883 Pre-Demolition Survey Report. 

~ waste . 

0 

0 

Contact Record 4/10100 
Rev. 5/24/04 
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This approach was discussed with the CDPHE RCRA point of contact, and he agreed with the 
approach. This contact record does not include the valve vault outside B883. The soil under the 
pit will be evaluated for potential migration of contamination. The work control process in the 
RSOP will be used for planning these activities. , 

~ ~~~ ~ ~~ 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 

M. Aguilar, USEPA 
S .  Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 

S .  Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. FOSS, K-H 707/776/777 

Additional Distribution: 

R. Leitner, K-H 371/374 
J. Mead, K-H ESS 
G. Morgan, DOE-RFPO Greg Uetrecht 
S .  Nesta, K-H RISS 

R. Schassburger, DOE-RFPO ' 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal 

Mike Swartz 
Don Clark 

David Kruchek 
K. North, K-H ESSMS 

.. 

Contact Record 4/10100 
Rev. 5/24/04 
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Search Contact Records 

Date and Time 10/13/2004 8:OO:OO AM 

Page 1 of 1 

Primary Site Contact Duane Parsons, x2093 Primary Reg Contact 

Seconday S i te Contact Seconday Reg Contact 

Unit Building Site Phone Agency 

883 CDPHE 

Purpose 
Building 883 East Annex Demolition 

Discussion 
Meeting Attendance D. Parsons, RISS D. Kruchek, CDPHE M. Swartz, RISS Discussion Building 883 
East Annex in-process radiological and beryllium survey data was provided to DOE (Gary Morgan) 
and CDHPE (David Kruchek) during the week of October 4th, 2004. This data represented post- 
decontamination conditions of the East Annex. The surveys showed only fixed radiological 
contamination (depleted uranium), and no loose rad or beryllium contamination. Although fixatives 
were not necessary to immobilize loose rad or beryllium contamination, the area has been sprayed with 
fixatives as an extra precaution against the spread of contamination during and after demolition of the 
East Annex. A craft work package has been developed that contains the appropriate controls for 
demolishing the super-structure of the East Annex with fixed radiological contamination still present. 
All demolition debris will be managed as low-level waste. Additionally, appropriate controls will be in 
place to prevent the spread of contamination from the slab and other remaining East Annex areas prior 
to the final demolition of Building 883. The RSPO notifications for the.demolition of the East Annex 
have been submitted and approved by CDPHE. In accordance with the RSOP approval letter received 
fkom CDPHE, the PDS investigation surveys and the demolition work plans have been provided to 
CDPHE for review. Based on CDPHE's review of the PDS investigation surveys and the demolition 
work plans, they agree with pr.oceeding with the demolition of the Building 883 East Annex. The PDS 
Report for Building 883 will contain the details of the East Annex PDS and in-process surveys, and will 
be provided to DOE and K-H once the remaining PDS work is completed for the remainder of the 
building. 

I . .i: 

i 
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Date and Time 12/1 5/2004 

Primary Site Contact Dyan Foss 

Seconday Site Contact 

Unit Building 
883 

Primary Reg Contact Dave Krucheck 
Seconday Reg Contact 

Site Phone Agency 
CDPHE 

Purpose 
Building 883 Office Final Survey and Transite Removal Approval 

Discussion 
This contact record is to document CDPHE approval of the remaining office area final surveys and 
initiation of transite removal on the south side Building 883. Transite removal will only be conducted 
on the south and west side of the building in the office area. Transite removal outside this area will 
require CDPHE approval and a contact record. Survey results for the subject areas were provided to 
CDPHE on December 14,2004 and clarifications were provided December 15,2004. A walk down of 
the area was completed on December 9,2004. Final surveys were performed in accordance with the 
Site-wide Pre-Demolition Survey Plan (PDSP). The slab will not be demolished during this evolution. 
Although there is no removable contamination, the slab has residual contamination under the paint. 
This data was also provided to CDPHE. Plywood will be placed on the slab prior to initiating transite 
removal to ensure that falling debris does not damage the paint and potentially release contamination. If 
there is a need to bring equipment onto the slab or edge of the slab any time prior to the removal of the 
slab, steel plates will be placed in the areas the equipment will move to further protect the paint from 
damage. The transite removal will not result in any openings to the main building and contamination 
areas. However special care will be taken during transite removal to ensure the original structure is not 
damaged, potentially creating an opening into the building and a pathway for contamination into the 
environment. In the event this situation occurs, work operations will stop and the openriig will be 
covered immediately. 

I 
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Search Contact Records Page 1 o f1  

Date and Time 12/23/2004 I 
~ 

I I Primary Site Contact Dyan Foss 
SecondaySite Contact 

Unit Building 
883,879 

Primary Reg Contact Dave Krucheck 
Seconday Reg Contact 

Site Phone Agency 
CDPHE 

Purpose 
Building 883 B-side and Building 879 Final Survey and Building 883 B-side Transite Removal 
Approval 

Discussion 
This contact record is to document CDPHE approval of the Building 883 B-side (Rooms 2,4,  5,9, 10, 
102, 1 12, and 123 and the west air tunnel) and Building 879 final surveys, and initiation of transite 
removal on the west side Building 883. The contact record is also to document CDPHE approval of the 
Building 879 demolition. Transite removal will only be conducted on the west side of Building 883 up 
to the junction of Room 108. Transite removal outside this area will require additional CDPHE 
approval and a contact record. Survey results for the subject areas were provided to CDPHE on 
December 22 and 23,2004. A walk down of the area was completed on December 22,2004. Final 
surveys were performed in accordance with the Site-wide Pre-Demolition Survey Plan (PDSP) and 
Radiological Safety Practice procedures. The RSOP notification for the 879 demolition was prepared 
using the consultative process, and the DOE formal transmittal of the letter is forthcoming. The slab 
and below grade areas will not be demolished during either the 879 demolition or the 883 B-side 
transite removal evolution. Although there is no removable contamination, these areas have residual 
contamination under the paint fixative. This data was also provided to CDPHE. Plywood will be placed 
on the 883 B-Side slab prior to initiating transite removal to ensure that falling debris does not damage 
the paint and potentially release contamination. If there is a need to bring heavy equipment onto the 
slab or edge of the slab, steel plates will be placed in the areas the equipment will move to further 
protect the paint fixative from damage. During the demolition of the 879 metal plenum, the concrete 
slab underneath the plenum shall be surveyed and survey results provided to CDPHE. The transite 
removal will not result in any openings into 883 A-side, the basement, and/or adjacent contamination 
areas. Special care will be taken during transite removal to ensure the original structure is not damaged, 
potentially creating an opening into the building and a pathway for contamination into the environment. 
In the event this situation occurs, work operations will stop and the opening will be covered, 
immediately. The openings into the west air tunnels will also be covered to prevent snow, rain and 
other debris from entering. 

Follow-Up 
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Date and Time 1/13/2005 

Primary Site Contact Dyan Foss 
'Seconday Site Contact 

Unit Building 
883 

Primary Reg Contact Dave Krucheck 
Seconday Reg Contact 

Site Phone Agency 
CDPHE 

Purpose 
Building 883 North Side final survey data and transite removal approval 

Discussion 
This contact record is to document CDPHE approval of the Building 883 North side (Rooms 106, 107, 
108 (stairwell), 128, 129,201,202,203, and 207) final survey data, and initiation of transite removal 
on the north side Building 883. Transite removal outside this area will require additional CDPHE 
approval and a contact record. Survey results for the subject areas were provided to CDPHE on January 
13,2005. A walk down of the area was also completed on January 13,2005. Final surveys were 
performed in accordance with the Site-wide Pre-Demolition Survey Plan (PDSP) and Radiological 
Safety Practice procedures. The slab will not be demolished or damaged during the 883 north side 
transite removal. Although there is no removable contamination, the slab has residual contamination 
under the epoxy/paint. Plywood will be placed on the 883 north side slab prior to initiating transite 
removal to ensure that falling debris does not damage the epoxy/paint and potentially release 
contamination. If there is a need to bring heavy equipment onto the slab or edge of the slab, steel plates 
will be placed in the areas the equipment will move to further protect the paint fixative from damage. 
The transite removal will not result in any openings into Building 883 contamination areas. Prior to 
initiating asbestos abatement, the floor plate in Room 107 will be secured and the stairwell to the 
basement will be covered and blocked. Special care will be taken during transite removal to ensure the 
original structure is not damaged, potentially creating an opening into the building and a pathway for 
Contamination into the environment. In the event this situation occurs, work operations will stop and 
the opening will be covered immediately. 

1 
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Date and Time 2/8/2005 9:OO:OO AM 

' Primary Site Contact Duane Parsons, ~ 2 0 9 3  Primary Reg Contact Dave Krucheck 
Seconday Site Contact Seconday Reg Contact 

Unit Building 
879 

Site Phone Agency 
CDPHE 

Purpose 
Building 879 Slab 

Discussion 
Meeting Attendance: D. Krucheck, CDPHE D. Parsons, KH Building 879 was demolished in January 
2005. Portions of the slab were inaccessible during the PDS of the building. In the RFCA Contact 
Record that allowed demolition to proceed, and in PDSR CDPHE concurrence letter dated January 26, 
2005, it stated that a characterization survey of the inaccessible portions of the slab shall be performed 
during demolition of the building. This characterization was performed and the survey results were 
provided to DOE and CDPHE on February 7th, 2005. Based on a review of these survey results 
(radiological and beryllium surveys), the demolition of the 879 Slab can proceed. These survey results 
will be included in the Closeout report for Building 879. 

I 
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883 Cluster Closure Project 

Appendix 3 
883 Cluster Characterization Reports 

Pre-Demolition Survey Reports (PDSRs) 

Article 1 Building 883 
PDSR for the Building 883 Revision 0, dated February 7,2005 
CDPHE concurrence letter dated February 7,2005 

Article 2 ’ Building 879 
PDSR for Building 879 Revision 0, dated January 3,2005 
CDPHE concurrence letter dated January 26,2005 

Reconnaissance LeveI Characterization Reports (RLCRs) 

Article 3 Building 883 and 879 
RLCR for the 883 Cluster Closure Project, Revision 0, dated Octolier 17,2001 
CDPHE concurrence letter dated December 20,2001 



STATE OF COLORADO 
Bill Owens, Governor 
Douglas H. Benevento, Executive Director 

Dedicated to protecting and improving the health and environment of the people of Colorado 

4300 Cherry Creek Dr. S. 
Denver, Colorado 80246-1 530 
Phone (303) 692-2000 

Colorado Department TDD Line (303) 691 -7700 (303) 692-3090 ‘ 

of Public Health Located in Glendale, Colorado 

httpj//www.cdphe.state.co. us andhvironment 

Laboratory and Radiation Services Division 
8100 Lowry Blvd. 
Denver, Colorado 80230;6928 

February 7,2005 

Mr. Joe Legare 
Director, Project Management Division 
U.S. Department of Energy, Rocky Flats Project Office 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

RE: Pre-Demolition Survey Report (PDSR) for Building 883 - Approval 

Dear Mr. Legare: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste 
Management Division has reviewed the PDSR for Bidding 883 (Revision 0, dated January 27,2005). 
Your letter regarding this PDSR, dated February 7,2005, was received by fax on February 7,2005. 
Based on the information contained in this PDSR, we are hereby approving the PDSR for Building 883. 

As stated in this PDSR, B883 remains contaminated and will be removed as LLW. It is expect that, as 
stated, all of the remaining contamination will be properly identified, protected, segregated, controlled, 
and removed, and none will be left on site.. 

It is also our understanding, as discussed in the PDSR, that the remaining asbestos contamination will be 
properly protected, segregated, controlled, and removed. 

In addition, due to the relatively high levels of remaining contamination, although fixed, we expect 
appropriate IH and Rad air monitoring to be performed, and notification provided for releases that may 
be identified. Because of the relatively high levels of remaining fixed contamination, we expect the 
wind restrictions its stated in the Facility Disposition RSOP (1 5 MPH) will be followed. We also expect 
the high contamination are& of the slab to be properly protected (with metal plates as well as plywood 
or equivalent cushioning material) during building demolition, and these areas of the slab will be saw 
cut rather than “jack hammered‘, to the extent practicable. It is also our understanding that the heavy 
superstructure (especially the cranes) will be lowered in a controlled manner, and not allowed to fall 
onto the slab. We also expect liberal use of fixatives, as well as dust suppression, during demolition and 
slab removal activities and on any remaining contaminated debris during work stoppages (either during 
the day or overnight). 

3Jc 



STATE OF COLORADO 
Bill Owens, Governor 
Douglas H. Benevento, Executive Director 

Dedicated to protecting and improving the health and environment of the people of Colorado 

,4300 Cherry Creek Dr. S. 
Denver, Colorado 80246-1 530 
Phone (303) 692-2000 
TDD Line (303) 691-7700 (303) 692-3090 ' Colorado Department 

of Public Health Located in Glendale, Colorado 

httpjl/www.cdphe.state.co. us mdhvironment 

. 

Laboratory and Radiation Services Division 
8100 Lowry Blvd. ' 
Denver, Colorado 802303-6928 

January 26,2005 

Mr. Joe Legare 
Director, Project Management Division 
U.S. Department of Energy, Rocky Flats Project Ofice 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

RE: Pre-Demolition Survey Report (F'DSR) for B879 - Approval 

Dear Mr. Legare: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management 
Division has reviewed the PDSR for Building 879; Version 0 dated January 3,2005. We have also received your 
letter dated January 26,2005. Based on the information contained in this PDSR, we are hereby approving this 
PDSR for Building 879. 

Although we are approving this PDSR for B879, and as addressed in your letter, we previously reviewed the draft 
PDSR data for B879 and agreed that this structure could be demolished, as described in a Contact Record dated 
December 23,2004. We also requested that a characterization of the inaccessible portions of the slab underneath 
this structure be performed upon removal of this structure. It'is our understanding that this, was performed, with 
the results to be provided in the Closeout Report for B879. 

If you have any questions regarding this correspondence please contact me at (303) 692-3357 or David Kruchek 
at (303) 692-3328. 

Y 

Steven H. Gunderson- 
RFCA Project Coordinator . 

cc: Gary Morgan, DOE Dyan Foss, KH 
Mark Aguilar, EPA 
Sam Garcia, EPA 
Duane Parsons, K.H 
Administrative Records Building T130G 

Dave Shelton, KH 
Steve Nesta, KH 
J. Mike Swartz, KH 
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Bill Owens, Governor 
Jane E. Norton, Executive Director 

Dedicated (0 protecting and improving the health and environment of the people of Colorado 

4300 Cherry Creek Dr. S. 
Denver, Colorado 80246-1530 
Phone (303) 692-2000 
TOO Line (303) 691 -7700 (303) 692-3090 Colorado Depamnent 
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hnpf//www.cdphe.state.co.us andEnvjronment 

Laboratory and Radiation Services Division 
8100 Lowry Blvd. 
Denver, Colorado 80230-6928 

December 20,2001 

Mr. Joseph A Legare 
Assistant Manager for Environment and Infixstructure 
U.S. Deparbnent of Energy, Rocky Flats Field Office 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

RE: Reconnaissance Level Characterization Report (RLCR) for Buildings 883 and 879 - 
Concurrence 

Dear Mr. Legare: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste 
Management Division has reviewed the RLCR for the 883 Cluster Closure Project (I3uildings 883 
and 879), Revision 0 dated October 17,2001, which was received on November 28,2001. Based 
on a review of the infomatior! contained in this RLCR, including discussions and modifications 
to tie provided, we are hereby concuning with the Type 2 designation for Buildings 883 and 879. 

This concurr-mce is limited toihe designation of Buildings 883 and 879 as Type 2 buildings, and 
does not include specific approval of the data or information contained in this RT-,CR'or other 
conclusions that may be provided therein, or drawn from this RLCR. The utilization of the 
results of sampling included in this R L a  -11 be discussed duringfuture D&D meetings. 

- 

If you have any questions regarding this correspondence please contact me at (303) 692-3367 or 
David Kruchek at (303) 692-3328. 

.. , 

Sincerely,- I 1 

Steven H. Gunderson 
RFCA Project Coordinator 

cc: Steve Tower, FC, RFFO Frank Giibs, KH 
Tim Rehder, EPA 
Duane Parsons, KH 

Dave Shelton, KH 
Administrative Records Building 850 
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Revision: 0 Final Project Closeout Report 
SS3 Cluster Closure Project . 

CLOSURE SUMMARY INFORMATION FOR INTERIM STATUS RCRA UNITS 
40.27 AND 40.28, IN BUILDINGS 883 

Pursuant to the Rocky Flats Environmental Technology Site‘s (RFETS) “Closure 
Plan for Interim Status Units at RFETS,” Rev. 2/15/2000, the Rocky Flats 
Environmental Technology Site’s (RFETS) “RFCA Standard Operating Protocol 
(RSOP) for Facility Component Removal, Size Reduction, and Decontamination 
Activities, Notification Letter, April 15, 2002” (02-RF-00235), Kaiser-Hill Company 
L.L.C. is submitting the following closure summary information for the units in 
Building 883. 

This summary information pertains to RCRA closure activities for Tanks T-1 and 
T-2, ancillary piping, pumps, and secondary containment lining in 8883. This 
summary is a requirement of Section 5, Closure of RCRA - Regulated Units, of 
the RSOP for Facility Component Removal, Size Reduction, and 
Decontamination Activities. This report contains a description of major closure 
activities and any deviations from those stated in the RSOP Notification Letter 
and other relevant information. 

1 .o DESCRIPTION OF MAJOR CLOSURE ACTIVITIES 

As discussed in the RSOP Notification Letter the tanks, the piping, the 
pumps, and the secondary containment lining from Building 883, was 
managed as LLMW. Approximately 2.1 m3 of LLW was generated from 
this pipe removal action. 

After the tanks m d  ancillary equipment was removed, a fiberglass liner 
was noted in the pit (Contact Record, between D. Foss and H. Ainscough, 
8/18/04). This liner was removed and managed as LLMW, as noted 
aboye. In the cbntact record it was agreed that if there was no visible 
staining and no radiological contamination, the concrete would be rinsed 
and the rinsate analyzed (Clean Closure Option #2 in the RSOP). The 
rinsate was sampled under RIN #04C0809, and all constituents of concern 
were below the RFCA Tier II action levels for groundwater. 

2.0 SUMMARY 
, The requireme’nts stated in the RSOP Notification Letter for closure of 

RCRA, Interim Status Units 40.27 and 40.28 has been fulfilled. The 
tanks, ancillary equipment, and secondary containment liner has been 
disassembled and packaged as LLM waste for appropriate disposal. 
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Revision: 0 

Appendix 5 
CDPHE RSOP Notification Concurrence 

Building 883 and 879 

Article 1 January 9,2002, Facility Component RSOP - Component 
removal and decontamination activities 

Article 2 April 30,2002, Facility Component RSOP - Closure of 
RCRA Tank Units 40.27and 40.28 in Buildings 883 

Article 3 October 6, 2004, Facility Disposition RSOP - Demolition of 
C side, office area and East Annex. 

Article 4 January 4, 2005, Facility Disposition RSOP, Component 
Removal RSOP and the Environmental Remediation RSOP 
- Demolition of Building 883 and 879 Slab 

1 



January 9,2002 

Mr. Joseph A Legare 

U.S. D i p r h d  of Energy, Rocdry Flats Field Office 
10808 Highway 93, Onit A 

Assistant uanager €or E U W t  and IIl&&nlcture 

G0lde1.1, CO 80403-8200 

RB: €Buildings 883 and 879 notification of intent to invoke the Facility Component Removal, Size 
Redndim, and Decontimimticm Activities MOP (Component B O P )  

Dear Mr. Legare: 
I .  . .,- ’ The Co1odoRepartment of wblic Health and E n m a t ,  Hazardous Materials and Waste h!lhagement 

~Dhrbianhas resewed you~ letter dated December 20,2001, &ed on D W  31,2001, notifying us 
of yom wt to ptilize fhe Caqmnmt RSOP for companent removal, size reduction, rmd decontamination 
activities .that are to occm m Buildings 883 and 879. We hereby agree that the rippropxiate activities may 
proceeddizhg the component RSOP. 

m o & f h e ~ e  activities maypro~eed- the & R S ~ P ~  Bs indiAtedinyourletter, fie 
~epn>cesswinbe~fbkeepus in fannedof fbedecomrmss l  ’oningstrategyandactivitiesto 
ocutrpriortoperfonniogthedecommissioningactivities 

It is stated myom letter that the “snbcontractorwill caduct work in accordance~his  w d  control 
documentatiOn. The utilization of fhe Companent RSOP also inclades implementation of the w d  mtrof 
process as provided and approved in the Component RSOP. .As such, the rmbcontractor’s work cxmtrol 
p m s s  mast &ere to tbat descn’bed m the cohrponentRsop, or it -be shown to be equivalent. Any 
variation fromthe work conttol process as descn’bed and approved m the Compopent RSOP must be 
identified and approPriate ratiode provided for our approval 

. 

If you have any questions regarding thij: cokspondence please contact me at (303) 692-3367 or David 
E=Nchek at (303) 692-3328. 

. . . . . .  _ _  .. . . . . . . . . .  ... . . . . .  . . . . . . .  . . . . . . . . . . .  . . .  
. . .  

- 
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STATE OF COLORADO 
Bill Owens, Governor 
Jane E. Norton, Executive Director 

Dedicated to protecting and improving the health and environmenr of the people of Colorado 

4300 Cherry Creek Dr. S. 
Denver, Colorado 80246-1 530 
Phone (303) 692-2000 
TDD Line (303) 691 -7700 (303) 692-3090 Glomdo Department 
Located in Glendale, Colorado 

h n p j / / w .  cdphe.stare. co. us 

Laboratory and Radiation Services Division 
8100 Lowry Blvd. 
Denver, Colorado 80230-6928 

of Public Health 
and Environment 

April 30,2002 

Mr. Joseph A. Legare, Assistant Manager 

U.S. Department of Energy, Rocky Flats Field Office 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

’ Environment and Stewardship 

RE: Notification by Rocky Flats Environmental Technology Site (RFETS) to invoke the Rocky Flats 
Cleanup Agreement Standard Operating Protocol (RTOP) for Facility Component Removal, Size 
Reduction, and Decontamination Activities for Closure of Building 883 RCRA Tank Units 40.27 & 
40.28 

Dear h41. Legare: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management 
Division (the “Division”), has reviewed your April 15,2002 letter and the accompanying notification 
package received on April 18,2002, notifymg us of your intent to utilize the RSOP for racility Component 
Removal, Size Reduction, and Decontamination Activities (the “Component RSOP”) for the closure of 
interim status R G U  Tank Units 40.27 and 40.28 in Building 883. RCRA Tank Units 40.27 and 40.28 are 
also known as Acid Etch Process Waste Tanks T-1 and T-2, respectivery,. in Building 883. We hereby agree 
that the appropriate activities described in the notification may proceed utilizing the Component RSOP, with 
the following conditions: 

1. The section within the notification documentation titled, “System Boundaries,” lists the ancillary 
equipment associated with Tanks T- 1 and T-2 and includes an item described as ‘Valve vault 
(outside the building).” It is assumed that the valve vault itself and the piping and equipment therein 
are not included within the scope of the RCRA closure activities described in this .notification since 
the valve vault is not described further. Thus, closure and decontaminatioddemolition activities 
planned for the valve vault will require a separate closure description document or M O P  
notification. 

2. According to Division files, there is at least one documented release fiom these two tanks into the 
associated secondary containment in Building 883. Unless it can be demonstrated that an 
impermeable coating was maintained in good condition on the concrete secondary containment 
throughout the life of the unit, the application of Clean Closure Option #3 under Section 5.1.1 of the 
Component RSOP will require verification sampling and analysis of the remaining concrete for 
hazardous waste constituents that were managed within Tanks T-1 and T-2. 

’ I  . .  
* .  
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of Publi.c id* 

October 6,2004 

Mr. Joseph Legare 
Director, Project Management Division 
U.S. Department of Energy, Rocky Flats Project'Office 
10808 Highway 93. Unit A 
Golden, CO 80403-8200 

RE: B883 Annex, C-Side, and Office Areas Facility Disposition 

-. 

MOP Notification 

,Dear Mr. Legare: 

The Colorado Deparhent of Public Health and Environment, Hazardous Materials and Waste Managema,- 
Division has reviewed your September 28,2004 letter notifying US that the Facility Disposition RSOP and 
Component Removal RSOP, as well as the ER RSOP, will be utiiixd during the demolition of the East h e x ,  C- 
side, and Ofice areas of B883. We hereby agree that the B883 East Annex, C-side, and Office Area may be 
demolished utilizing the Facility Disposition RSOP and Component Removal MOP. 

However, as stated in this Notification, prior to initiating demolition activities we will 1) be provided the results 
of the PDS investigations of these areas, 2) we will be provided the specific work plans identifLing the demolition 
procedaes as well as the specific activ:ties and controls to prevent releases of remaining contamination, and 3) 
we must provide oi,u.approval that the PDS data and infomation provided is suMicient to proceed. Our 
subsequent approvals to actually perform the demolition of these: areas should be documented in Contact Records. 

In addition, the list of rooms should also include Room 2 12, which is on the south side above the East Annex, and 
there did not appear to be a schedule for this work included, as stated. However, as also stated in your letter, the 
consultative process will be utilized to address these 

If you have any questions regarding ;his correspondence please contact me at (303) 692.3367 or David Kruchek 
at (303) 692-3328. I 

well as other issues or concerns that may arise. 

RFCA Project coordinator 

By cc: GaryMorgan,DOE Karen Wiemelt, KH 
Mark Aguilar, EPA 

Dyan Foss, KH 
Adminktratk Records Building T I30G 

Dave Shelton, KH 

J. Mike Swartq KH 
Ref. Ltr. # Sam &Cia, EPA Steve Nesta, KH . 

DOE ORDER # 

09. I 



5TATE OF COLORADO 
Bill Owens, Governor 
Douglas H. Benevento, Executive Director 

Dedicated io protecting and improving the health and environment of the people of Colorado 

4300 Cherry Creek Dr. 5. 
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January 4,2005 

Mr. Joseph Legare 
Director, Project Management Division 
U.S. Department of Energy, Rocky Flats Project Office 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

- 

Colorado Department 
of Public Health 
andhvironment 

RE:. B883 Facility Disposition M O P  Notification 

Dear Mr. Legare: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste 
Management Division has reviewed your December 23,2004 letter (received December 29,2004) 
notifying us that the Facility Disposition RSOP and Component Removal RSOP, as well as the ER 
RSOP, will be utilized during the demolition of Building t83 and 879. We hereby agree that Buildings 
883 and 879 may be demolished utilizing the Facility Disposition RSOP and Component Removal 
M O P  as discussed. 

Your letter discusses 3 separate enclosures, however, we recognize that only two enclosures are 
provided, with the appropriate infomation contained in these two enclosures. 

Although we agree with utilization of the RSOPs, we also recognize the need to be provided with the 
appropriate information regarding the final environmental condition or characterization of these 
facilities prior to initiating demolition activities. This includes our receipt and approval of the PDSRs. 
The PDSRs must be provided to identify the pre-demolition' conditior: of all of B883 and B879. Not 
only do the PDSRs ne& to properly characterize the areas meeting unrestricted release criteria, they also 
need to demonstrate that there is no removable contamination above unrestricted release levels in those 
areas with remaining fixed contamination above unrestricted release levels. 

With specific regard to B879, it is recognized that this building is a metal plenum sitting on a concrete 
slab, the demolition of which we previously approved in a Contact Record dated December 23,2004, 
with the slab to remain for proper characterization. 

In addition, detailed work plans will also need to be provided prior to initiating demolition activities. 
These work plans and other information as requested should be provided utilizing the consultative 
process. 
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YES, ROUTINE N/A 
09/01/2001 Author0 Recipient(s1 

8 Pages NOT INDICATED Dl STR I BUT ION 

PUBLIC 

YES, ROUTINE N/A 
06/05/2001 Author0 Recipient(s1 

18 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 
.. .............. ........................ ." ............ ............................ ...............,, ... ....................................... . ...................... ............. 

YES, ROUTINE 04-RF-00613; DWF-032-04 
06/08/2004 euthoro Recipient(s1 

PUBLIC 

512 Pages FERRERA, DENNIS W. MORGAN, GARY 

.. - 
YES, ROUTINE N/A 

, Recipient(s1 06/19/2000 Author0 
6 Pages DORR, KENT A. NOT INDICATED 

PUBLIC 

I_ __  __ - - - _  _ _  - - __ - 

Colorado Department of Public Health and Environment 
(CDPHE) Comments and Responses, on the 865 and 883 
Cluster Historical Site Assessment (HSA) and 
Characterization Packages. 

- - 

Building 865 and 883 Project Scoping Meeting. This meeting 
discusses the building facility descriptions, and includes Pre- 
Demolition Plans (PDP) for these buildings. (This report is 
also in AR under 8883-A-000004 and B865-A-000005 with 
fewer pages) 

A Pre-Demolition Survey (PDS) was preformed to enable 
complaint disposition and Waste Management of Building 
881. Because this Type 2 Facility will be demolished, the 
characterization was preformed in accordance with the Pre- 
Demolition Survey Report (PDSR) (MAN-127-PDSP). 
Building 881 Closure Project 2nd Floor, 2nd Floor Mezzanine 
and the 881/883 Tunnel interior floors, pits walls and ceilings. 
The purpose of this report is to communicate and document 
the results of the Building 881 2nd Floor, 2nd Floor 
Mezzanine and the 881 Tunnel PDS effort. 

Issue Paper Regarding Building 8654883 Work Activities - A 
meeting was held on May 31, 2000 with Colorado Department 
of Public Health and Environment (CDPHE), US Department 
of Energy (DOE), and Kaiser-Hill Company, L.L.C. (K-H) to 
discuss the State's comments on the Beryllium report for 
Buildings 865 and 883. The report was prepared as part of 
the Site response to the implementation of the Chronic 
Beryllium Disease Program for worker safety. While not in an 
official capacity, per se, the State decided to offer their 
comments in order to help with future documents that may be 
prepared as official deliverables. 

_ _  - - .  - __ 
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Doc. No. / Date Routine Internal Code Title / Subject 
- - _  

YES, ROUTINE N/A Purpose of Contact: Kickoff meeting for the Building 865/883 
Recipient(s1 Decommissioning Project. 05/23/2001 Author0 

1 Pages SCOTT, TOM KRUCHEK, DAVID 

PUBLIC 
. _ _  . 

YES, ROUTINE N/A 

06/05/2001 Author0 
2 Pages SCOTT,TOM 

PUBLIC 

. - - . - - - - - -  .- - - _ _  
Minutes of the Building 869883 Cluster Facilities 
Decommissioning Project, May 23, 2001. The meeting was 
held to provide the initial characterization plan and scope for 
subject Cluster projects and to provide historical information 
regarding Contaminants of Concern (COC). 

Recipient(s1 
DISTRIBUTION 

YES, ROUTINE N/A 

06/05/2001 Author0 
13 Pages NOT INDICATED 

Recipient(s1 
DISTRIBUTION 

Building 865 and 883 Project Scoping Meeting. This meeting 
discusses the building facility descriptions, and includes Pre- 
Demolition Plans (PDP) for these buildings. 

PUBLIC 
..................................................................... .................................................. .- .......................................... ............ ....................... .......... .. __ ............. .......... ....... 

YES, ROUTINE N/A 

07/02/1999 Author0 
4 Pages CATHEL, ROBERT 

PUBLIC GILBREATH, CHRIS C. 
_____ . -- .................... ........... 

YES, ROUTINE N/A 

06/24/1999 Author0 

PUBLIC HOPKINS, TED A. 

1 Pages .GILBREATH, CHRIS C. 

Recipient(s.1 
DISTRIBUTION 

Purpose of Contact: Discussing the progress and status of 
actions at Building 865 and 883. The discussion consisted of 
the Carpenter Shop, Fire Suppression System, C02 Cleaning 
Equipment, Electrical Switch Gear, Cargo Containers, Vent 
System and the Walk Down. 

Recipient(s1 
DISTRIBUTION 

Purpose of Contact: Regarding movement of equipment from 
Building 883 and 865 to other Rocky Flats Environmental 
Technology Site (RFETS) buildings for re-use. 
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Doc. No. / Date Routine Internal Code Title / Subject 

06/15/1999 Author0 Recipient(s1 

...................... ................................. .- .................................. .................................................................... ........... ........ ....... ....... .................................................................................................................................. .- ..................... ............ ............... 

YES, ROUTINE N/A 

2 Pages GILBREATH, CHRIS C. Dl STR I BUTlON 

PUBLIC HOPKINS, TED A. 
KRUCHEK, DAVID 

Purpose of Contact: Regarding Building 865 and 883 
proposed structures for deactivation. A number of structures 
have been identified and are seeking guidance from Colorado 
Department of Public Health and Environment (CDPHE) to 
determine whether or not these structures fall within the 
definition of the Type 1 Facilities identified in the DDP. 

_ _  

YES, ROUTINE KAD-008-01 
06/12/2001 Author0 Recipient(s1 

2 Pages DORR, KENT A. Dl STR I BUTlON 

PUBLIC 
\ 

.................................................................. ..................... .- .................................................. . _ ...................................................... .... - ...................... 

YES, ROUTINE N/A 
09/01/2001 Author0 Recipient(s1 

PUBLIC 

8 Pages NOT INDICATED D I STR I BUT ION 

. .  - . -  . _  

YES, ROUTINE 01 -RF-02490; DWF-013-01 
10/23/2001 Author0 Recipient(s1 

PUBLIC 

1 Pages FERRERA, D. W. TOWER, STEVE 

.............................................. ..... -. ............................. .............. ..................... ..................... .................................................................. 

YES;ROUTlNE Ref: 01 -RF-02490; DWF-013-01 
10/17/2001 Author0 Recipient(s1 

PUBLIC 

183 Pages NOT INDICATED DISTRIBUTION 

- .  - ._ 

Meeting minutes from the Scoping Meeting for Building 865 
and 883. Discussed were the potential hazards for each 
group facility, the facilities undergoing Reconnaissance Level 
Characterization (RLC) that will be deleted and a summary 
stating closure of Resource Conservation and Recovery Act 
(RCRA) units is listed. 

Colorado Department of Public Health and Environment 
(CDPHE) Comments and Responses, on the 865 and 883 
Cluster Historical Site Assessment (HSA) and 
Characterization Packages. 

- __ - - - - - - 

Submits the attached [OOOOl 11 Reconnaissance Level 
Characterization Report (RLCR), 883 Cluster Project for 
Buildings 883 and 879, Revision 0 October 17, 2001, for 
review and approval. 

.. 

Reconnaissance Level Characterization Report (RLCR) 883 
Cluster Project for Buildings 883 and 879 Revision 0, October 
17, 2001 [Type 21. This report characterizes the physical, 
chemical and radiological hazards associated with these 
facilities. Attachments A through H are included. The 
attachments consist of Facility, Radiological and Chemical 
Data Summary Maps. A Historical Site Assessment (HSA) 
Report and Chemical and Radiological Characterization 
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Doc. No. / Date Routine Internal Code Title / Subject 
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YES, ROUTINE 01 -DOE-01 991 ; 00759-RF-01 
11/27/2001 Author0 Recipient(s1 

2 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PUBLIC 

YES, ROUTINE N/A 
ReciDient(s1 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 
\ 

PUBLIC 
___ - - 

, ROUTINE 01-DOE-02287; 00821 -RF-01 
Recipient (sl 

10 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

_ _ _ _ _  - -- - _- _- 
PUBLIC _ _  - 

YES, ROUTINE N/A 
01/09/2002 Author0 Recipient(s1 

PUBLIC 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

- - ___ 

YES, ROUTINE 01 -RF-02827; FEG-010-01 
12/14/2001 Author0 Recipient(s1 

PUBLIC 

10 Pages GIBBS, FRANK E. TOWER, STEVE 

Forwards the attached [OOOOl 1 ] 883 Cluster Reconnaissance 
Level Characterization Report (RLCR) for Buildings 883 and 
879, Type 2 facilities, for concurrence. 

. . .. ... . . . .. . . . . -. . . .. .- ... . .. . . . . .. .... .. . . . . .. . . .. . . . . . . . , . .. . . . . .. . .., ., ._ , , . , . 

The Colorado Department of Public Health and Environment 
(CDPHE) concurs with the Type 2 designation for Buildings 
883 and 879, after reviewing the Reconnaissance Level 
Characterization Report (RLCR) for 8831 Cluster Closure 
Project Revision 0 dated October 17, 2001. 

Forwards the enclosed completed Rocky Flats Cleanup 
Agreement Standard Operating Protocol (RSOP) for 
Component Removal notification form for Buildings 883 and 
879. 

, 

.. .......... 

The Colorado Department of Public Health and Environment 
(CDPHE) agrees with the intent to utilize the Component 
Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) for Component Removal, Size Reduction and 
Decontamination activities that are to occur in Buildings 883 
and879. - 

Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) notification letter for Buildings 883 and 879 
component removal, size reduction and decontamination with 
an activities checklist. 
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Doc. No. / Date Routine Internal Code Title / Subject 
.................................... .. .... ..... - ._ ....................... ............................................................................................. .. . -- ............................................................................ ............. 

YES, ROUTINE 01 -RF-02905; FEG-013-01 
Recipient(s1 
TOWER, STEVE 

Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) notification letter for component removal, size 
reduction and decontamination activities for Resource 
Conservation and Recovery Act (RCRA) unit closure of 
interim units 40.27 and 40.28 in Building 883. 

12/14/2001 Author0 
10 Pages GIBBS, FRANK E. 

PUBLIC 
._ . _  - .  - . -  

YES, ROUTINE 02- R F-00327; FEG -003-02 Provides the enclosed draft transmittal to the Colorado 
Department of Public Health and Environment (CDPHE) for 
the Rocky Flats Cleanup Agreement Standard Operating 
Protocol (RSOPI Notification Letter for Resource 

Recipient(s1 04/08/2002 Author0 
12 Pages GIBBS, FRANK E. KRUCHEK, DAVID 

Conservation and. Recovery Act (RCRA) Unit Closure of 
Interim Units 40.27 and 40.28 in Building 883, 

US Department of Energy, Rocky Flats Field Office 
(DOE/RFFO) forwards the Rocky Flats Cleanup Agreement 
Standard Operating Protocol (RSOP) for Component 

Notification for Building 883 Resource Conservation and 
Recovery Act (RCRA) Units 40.27 and 40.28 closure work. 

Forwards the attached [000018] completed Rocky Flats 
Cleanup Agreement Standard Operating Protocol (RSOP) for 
Component Removal, Size Reduction, and Decontamination 

2 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE Activities notification for Building 883 Resource Conservation 
and Recovery Act (RCRA) units 40.27 and 40.28 closure 
work. 

Notification of Intent to invoke the Rocky Flats Cleanup 
Recipient(s1 . Agreement Standard Operating Protocol (RSOP) for Facility 

Component Removal, Size Reduction, and Decontamination 
Activities for Closure of Building 883 RCRA Tank Units 40/27 

PUBLIC TOWER, STEVE TOWER, STEVE 
. . . . . . . . . . .  .- ... . . .  -. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  __ ... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

YES, ROUTINE 01-DOE-02285; 00094-RF-02 
Reclplento 

2 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE Removal, Size Reduction, and Decontamination Activities 
PUBLIC 

... .................................................................................................................................................................... ...... .................. ...................... __ ...................................................................................................... 
YES, ROUTINE 02-DOE-00585; 00235-RF-02 

04/15/2002 Author0 Recipient(s1 

PUBLIC 
............................................... ............. -_ - .. ...... ......................................................................................................... . 

YES, ROUTINE 00271 -RF-02 

2 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 
04/30/2002 Author0 

PUBLIC and 40.28. 
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Doc. No. / Date Routine Internal Code Title / Subiect 

........................................ .......................................................................................................... ....................................... .................. 

YES, ROUTINE N/A The Colorado Department of Public Health and Environment 
(CDPHE) agrees with the Notification of the Facility 
Component Removal, Size Reduction, and Decontamination 

2 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. Activities Rocky Flats .Cleanup Agreement Standard 
Operating Protocol (Component RS0P)'for the closure of 
interim known as Acid Etch Process Waste Tanks T1 and T2 
in Building 883. The RSOP is approved with conditions that 
are listed. 

Recipient(s1 04/30/2002 Author0 

PUBLIC 

...... . . . . . . . . . . . . . .  _. . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  - ........ ................................................................................................... ................................. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

YES, ROUTINE N/A Building 865 and 883 Project Scoping Meeting. This meeting 
discusses the building facility descriptions, and includes Pre- 
Demolition Plans (PDP) for these buildings. (This report is 
also in AR under 8883-A-000004 and 6865-A-000005 with 

Recipient(s1 
DISTRIBUTION 

06/05/2001 Author0 

PUBLIC fewer pages) 
18 Pages NOT INDICATED 

.................................................... ~ ... ................................................................... ......................... .......... ........................................................................................................................................... 
~ 

YES, ROUTINE N/A 

2 Pages. HINDMAN, JAMES 
PUBLIC MYERS, KIM 

........ _ ......... ................................................................ ..... 

YES, ROUTINE N/A 

09/18/2004 Author0 

PRELIM 

2 Pages FOSS DYAN 

Recipient(s1 
DISTRIBUTION 

Purpose of Contact: Re discussion of a discrepancy in the 
Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) Notification letter for the Closure of Building 883 
Resource Conservation and Recovery Act (RCRA) Tank Units 
40.27 and 40.28, approved by Colorado Department of Public 
Health and Environment CDPHE) on Ami1 30.2002. 

Recipient(s1 
AINSCOUGH, HARLAN 

Purpose of Contact: Clarification of Resource Conservation 
and Recovery Act (RCRA), Unit Closure for Unit 40.27, Acid 
Etch Process Waste Tank T-1, and 40.28, Acid Etch Process 
Waste Tank T-2, in Building 883. The tanks are RCRA 
interim status units. RCRA stable status for these tanks was 
approved by Colorado Department of Public Health and 
Environment (CDPHE) on August 23,1999. The RCRA 
closure requirements were included with the notification to 
invoke the Rocky Flats Cleanup Agreement Standard 
Operating Protocol (RSOP) for Facility Component Removal, 
Size Reduction, and Decontamination Activities received by 
CDPHE on April 18,2002 and approved by CDPHE on April 
30, 2002. 
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YES, ROUTlN E 04-DOE-00722; 00443-RF-04 

.................................................................................. .- .................................... 

There are 222 records in this set and a total of 4103 Daaes. .. 

....... 

09/28/2004 Author0 Recipient(s) 

PRELIM 

7 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

.............................. ................................. ......... .. .- - .... . ___ .... -. ................ ................... ...... 

YES, ROUTINE 00461 -RF-04 
10/06/2004 Author0 Recipient(s1 

PRELIM 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

YES, ROUTINE N/A 
10/13/2004 Author0 Recipient(s1 

2 Pages PARSONS, DUANE KRUCHEK, DAVID 

PRELIM 

. -  

YES, ROUTINE N/A 
11/17/2004 Author0 Recipient(s1 

PRELIM 

2 Pages FOSS, DYAN KRUCHEK, DAVID 

Page: 7 of 55 
Report Date: 04-AUG-05 

. -  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Title / Subject 

This letter and its enclosures is notification for RSOP for 
Facility Disposition implementation. This notification is for all 
activities required to demolish the Building 883 C-side, office 
area, and Annex. These portions of 883 need to be removed 
in order to allow access to the production area of the building 
for large equipment removal. 

..................................... ....................................................... ................................................................. 

The Colorado Department of Public Health and Environment 
(CDPHE) hereby agrees that the 6883 East Annex, C-side, 
and Office Area may be demolished utilizing the Facility 
Disposition RSOP and Component Removal RSOP. 
Approvals to actually perform the demolition of these areas 
should be documented in Contact Records. 
Purpose of Contact: Building 883 East Annex Demolition. 
Building 883 East Annex in-process radiological and beryllium 
survey data was provided to DOE and CDPHE. This data 
represented post-decontamination conditions of the East 
Annex. The surveys showed only fixed radiological 
contamination (depleted Uranium), and not loose rad or 

This contact record is to document Colorado Department of 
Public Health and Environment (CDPHE) approval of the final 
survey for the C-side and the office areas in Building 883, and 
verify that CDPHE concurs with the initiation of C-side and 
office area demolition. These areas were addressed in the 
Facility Disposition Rocky Flats Cleanup Agreement Standard 
Operating Protocol (RSOP) notification to transmitted to 
Colorado Department of Public Health and Environment 
(CDPHE) on September 28,2004 and approved October 12, 
2004. 

. . . .  - .  beryllium contamination. _ _  - . -  
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Doc. No. / Date Routine Internal Code 
__ . ............... ............................... ........................... .......... - ......................................................................................... 

YES, ROUTINE 04-RF-01279; DWF-088-04 
12/21/2004 Author0' Recipient(s1 

6 Pages FERRERA, DENNIS W. MORGAN, GARY 

- ._ . -  . .  
PRELIM 

YES, ROUTINE N/A 
12/23/2004 Author0 ReciDient(s1 

PRELIM 

2 Pages FOSS, DYAN KRUCHEK, DAVID 

................... ............................................................................................. .. ........ __ .... ........... _.. ... _ 
YES, ROUTINE -4-RF-01279; DWF-088-04; [000030] 

01/04/2005 . Author0 Recipient(s1 

PRELIM 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

.................................................... ................................................... -- . .................................................................................................................................. .- ............. . 

YES, ROUTINE 0001 2-RF-05; 04-DOE-00722; [000032] 
12/23/2004 Author0 Recipient(s1 

8 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PRELIM 

. -  

Title / Subiect 

Page: 8 of 55 

Report Date: 04-AUG-05 

Attached is a draft transmittal letter to the Colorado 
Department of Public Health and Environment (CDPHE), for 
the Rocky Flats Cleanup Agreement Standard Operating 
Protocol (RSOP) Notification for Building 883 and 879 
demolition. 

Purpose of Contact: This contact record is to document 
Colorado Department of Public Health and Environment 
(CDPHE) approval of the Building 883 B-side (Room 2, 4, 5, 
9, 10, 12, 102, 112, and 123 and the west air tunnel) and 
Building 879 Final Surveys, and initiation of Transite removal 
of the west side Building 883. The contact record is also 
document CDPHE approval of the Building 879 demolition. 

_ _  - .- - .  

The Colorado Department of Public Health and Environment 
(CDPHE), Hazardous Material (HM), and Waste Management 
(WM), Division has reviewed US Department of Energy 
(DOE), December 23,2004 letter (received December 29, 
2004), notifying us that the Facility Disposition Rocky Flats 
Cleanup Agreement Standard Operating Protocol (RSOP) 
and Component Removal RSOP, as well as the 
Environmental Restoration (ER), RSOP will be utilized during 
the demolition of Building 883 and 879 CDPHE, hereby agree 
that Building 883 and 879 may be demolished utilizing the 
Facility Disposition RSOP and Component Removal RSOP as 
discussed. -. ........................................ 

Forwards: Please find the Facility Disposition Rocky Flats 
Cleanup Agreement Standard Operating Protocol (RSOP), 
notification letter for the Type 2 facilities Building 883 and 
Slab 879. This notification invokes the RSOP for demolition 
of the facility. 
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Doc. No. / Date Routine Internal Code Title / Subiect 
.... ... . . .. . .. ...... .... .. .- ................ ... 

YES, ROUTINE N/A 

Page: 9 of 55 I 
Report Date: 04-AUG-05 

YES, ROUTINE N/A 

02/07/2005 Author0 
2 Pages GUNDERSON, STEVE 

PRELIM 

YES, ROUTINE 05-DOE-00062; 00060-RF-05; 05-RF-00107; DWF-0104 Forwards the Pre-Demolition Survey Report (PDSR) for 
Building 883. This report characterizes the physical, chemical 
and radiological hazards associated with this facility, 
summarizes the characterization activities, defines the Data 

Recipient(s1 02/07/2005 Author0 
3 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

Purpose of Contact: This contact record is to document 
Colorado Department of Public Health and Environment 
(CDPHE) approval of the Building 883 North side (Room 106, 
107,108 (stairwell), 128, 129, 201, 202 203, and 207) final 
survey data, initiation of Transite removal on the north side 
Building 883. Transite removal outside this area will require 
additional Colorado Department of Public Health and 
Environment (CDPHE), approval and a contact record. 

The Colorado Department of Public Health and Environment 
(CDPHE), Hazardous Materials (HM) and Waste 
Management (WM) Division has reviewed the Pre-Demolition 
Survey Report (PDSR) for Building 883 (Revision 0, dated 
January 27,2005). US Department of Energy (DOE) letter 
regarding this PDSR, dated February 7, 2005, was received 
by fax on February 7,2005. Based on the information 
contained in this PDSR, CDPHE are hereby approving the 
PDSR for Building 883. 

Recipient(s1 
KRUCHEK, DAVID 

. - .  

Recipient(s1 
LEGARE, JOSEPH A. 

. -  _ "  . -  . -. . _  . _  . -_ - .- 

PRELIM 

YES, ROUTINE 05-RF-00107; DWF-010-05; [000042 
01/28/2005 Author0 Recipient(s1 

3 Pages FERRERA, DENNIS W. MORGAN, GARY 

Quality Objectives developed for this characterization, and 
presents the data quality assessment, verification and 
validation of results. 

Submits: the attached [000042] copy is provided for US 
Department of Energy (DOE) review and approval is the 
Building 883 Pre-Demolition Survey Report (PDSR) for 883 
facility. 

.................................................. ~- ..... . ... ........ ..... ... .......... .... . ............ ............ ......... . ......,.. ..... ..... .. .. . . _ _ _  .. .. .. . ..,.... , ... . , ..,. ., . . . . ... .... . ... .... .. . ... . ..,.. . .._. .. .. .. .. .. . .. . . . . "___. . ..... . ............... ..... ... - 
.̂  

PRELIM 
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Doc. No. / Date Routine Internal Code Title / Subject 
. ......... .. ................... ............................. ......................................................................................................................................................................................................................................... .............. ......................................... - 

YES, ROUTINE 05-RF-00107; DWF-010-05 A Pre-Demolition Survey (PDS) was performed to enable 
compliant disposition and Waste Management (WM) of 
Building 883. Because this Type 2 Facility will be demolished, 

Pre-Demolition Survey Plan (PDSP) (MAN-127-PDSP). 
Building surfaces characterized as part of the PDS included 
Building 883 interior floors, walls, ............... ceiling and equipment. .- 

Purpose of Contact: Building 883 Excavated Area Backfill. 
The slab was removed from Building 883 with the minimum of 
one foot of gravel the underlaid the slab. There was no 
observed staining on the slab or in the gravel Samples were 
collected as possible from the soil where exposed in the area 
underneath the 8883 slab. 

Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - The 800 Area is 
located in the southeast area of the RFP. The more 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION important buildings and features in this area are as follows: 
Building 865, placed into service in 1972, is used for material 
processing and development work which includes fabrication, 
processing and testing of metal parts. Depleted Uranium and 
Beryllium are processed in this building. Building 881, placed 
into service in 1953, was an Enriched Uranium Components 
Production building, which also contained a laundry, and 
analytical laboratory and facilities for chemically recovering 
enriched U from manufacturing wastes. Building 881 
currently houses various technical support, analytical, plant 
support, and administrative functions. Building 883, put into 
service in 1957, housed two parallel U fabrication operations 
that involved the use of presses, rolling mills and annealing 
furnaces. Beryllium ingots were also rolled into sheet material 
and acid etched in this building. Currently, processes in 883 
are mainly operations that prepare metals for additional 

Recipient(s1 

435 Pages FERRERA, DENNIS W. MORGAN, GARY the characterization was performed in accordance with the 
PRELIM 

. .................................................................................................................................................................. 

YES, ROUTINE N/A 
ReciDient(s1 

2 Pages PRIMROSE, ANNETTE L. KRUCHEK, DAVID 
PRELIM SWARTZ, MIKE. J 

WIEMELT, KAREN 
.- .......... ........................................................................... .- ....................................... ._ .... ........ ............ ...................................... ..................... ........... . 

YES, ROUTINE N/A; SW-A-000189 
Recipient(s1 01/01/1992 Author0 

PUBLIC 
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There are 222 records in this set and a total of.,. 4103. pages, ......... 
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Doc. No. / Date Routine Internal Code Title / Subiect 
-.-.: ......... ._ .... ... . ........................................................................................................................................ ....................................................................................................... 

YES, ROUTINE PAC 900-1 65; SW-A-000189 Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - The 900 Area: 
Triangle Area - Referred to as the Solar Pond Storage Yard, 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION PU&D Pond Storage Yard, or the 779 Storage Yard. Drums 
were first moved into the triangle area during the construction 
of a drum storage area north of the Building 883. Drums with 
dilute nitric acid were stored directly on the ground for the 
winter of 1966/1967. The following spring, the drums were 
placed on wooden pallets. The drums were to have been 
double-lined with polyethylene bags. Rigid poly drum liners 
were used after 1970 and storage was in drums on wooden 
pallets until 1971 when drums were stored in cargo 
containers. In 1973, and effort was initiated to transfer all 
Plutonium (Pu) scrap to indoor storage. In 1968, more than 
6,000 drums were stored in the open field. High winds in the 
unprotected area blew over as many as 150 drums at a time. 
Drums containing fire waste from the 1969 fire were stored in 
the triangle area until they could be counted at Building 771. 
Some fire waste returned to the triangle area for storage after 
being counted. In 1969, approximately 292 drums were 
discovered to be leaking and about 200 square feet of soil 
received high-level contamination. In June 1973; 200 yards of 
Pu-contaminated soil was temporarily stored in the east side 
of the triangle area. The soil came from the excavation of 
waste storage tanks near Building 774. 

Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1,1996 through August 1,1997 -.Mound Area 

contaminated combustible wastes from Building 444 was 
suggested as a method of disposal. Scraping a shallow 
trench, aligning drums in rows, and covering them with soil 
developed the Mound. The resulting burial site extending 
above initial ground level: Photographs from April 21, 1954 

Recipient(s1 

PUBLIC 

................................................................................................................................................................................................................................................................G� ............................ _ __ .- ........... ................ -. 

YES, ROUTINE PAC 900-1 13; SW-A-002435; RF/RMRS-97-073.UN; 97- Information Only Entry: Second Annual Update to the 
Recipient(s1 09/26/1997 Author0 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION (IHSS 113; OU02). In April 1954, the mounding of 
PUBLIC 
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Internal Code 
- _ _  

YES, ROUTINE EPA ID C07890010526; P335615291 
19/16/1997 Author0 Recipient(s) 

13 Pages SCHIEFFELIN, JOE APRIL, BOB 

PUBLIC 
- -  

YES, ROUTINE VLO-001-98; CAP-059-98 
06/02/1998 Author0 Recipient(s1 

3 Pages OROZCO, VERONICA Dl STR I BUT ION 

Title / Subject 

Letter submitting enclosed copy of Resource Conservation 
and Recovery Act (RCRA) Closure Plans for Four Interim 
Status Waste Water Tank Systems with approval and 
response to comments made in this letter. These four 
closure plans cover the waste tank systems in Buildings 883, 
889, and 865. 
Rocky Mountain Remediation Services (RMRS) submits 
Colorado Department of Public Health and Environment 
(CDPHE) Air Compliance Inspection and Air Quality Building 
Tours to be scheduled on June 10, 1998 for Buildings 865, 

pertaining to future Decontamination and Decommissioning 
(D&D) activities, Chemical usage, pressure drop readings. 

Rocky Mountain Remediation Services, L.L.C. (RMRS) 
.submits Response to Colorado Department of Public Health 
and Environment (CDPHE) Inspection of October 21, 1997. 
There were nine issues documented, which are in this 
response. 

US Department of Energy, Rocky Flats Field Office 
(DOWRFFO) forwards Draft Final of Sampling and Analysis 
Plan (SAP) for the Decontamination and Decommissioning 
(D&D) Groundwater Monitoring of Buildings 707, 776/777, 
371/374, 865 and 883, dated April 2000. 

US Department of Energy, Rocky'Flats Field Office 
(DOWRFFO) transmits Sampling and Analysis Plan (SAP) for 
the Decontamination and Decommissioning (D&D) 
Groundwater Monitoring of Buildings 707, 776/777, 371/374, 
865 and 883, Draft Final Revision 0, dated April 2000. 

....................................... ~ .................................... ____ 

PUBLIC PATNOE, C. A. OROZCO, VERONICA 883, 886. The inspector may request general tour, Information 

........................... .- ........ ............................................................................................................................................................... ............... ..................... ._ ............. .................... ...... -. 

YES, ROUTINE GRK-337-97 
Recipient(s1 

12 Pages KONWINSKI, GARY R. WRAPP, JOHN 

. . . .  ......... ............................................... . . . . .  ............ ._ ....................... . ......... -- ...... ..... ................... _ __ 
PUBLIC 

YES, ROUT1 N E 00-DOE-02698; RF/RM RS-2000-021 
Recipient(s1 

1 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

............... .. ....................... ~ ................................................................................ ~ 

PUBLIC 

YES, ROUTINE RF/RMRS-2000-021; 00-DOE-02698 
.04/01/2000 Author0 Recipient(s1 

PUBLIC NOT INDICATED 

53 Pages NOT INDICATED 
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Internal Code Title / Subiect 
- ..................................... ........................................................... ....... .- .- ..................................... ....... ___ . .................................................................................................................................................................................................................. 

YES, ROUTINE N/A 

06/15/1999 Author0 
2 Pages GILBREATH, CHRIS C. 

PUBLIC HOPKINS, TED A. 

KRUCHEK, DAVID 

YES, ROUTINE N/A 

06/24/1999 Author0 

PUBLIC HOPKINS, TED A. 
1 Pages GILBREATH, CHRIS C. 

...... . - 

YES, ROUTINE N/A 

07/02/1999 Author0 

PUBLIC GILBREATH, CHRIS C. 
4 Pages CATHEL, ROBERT 

Purpose of Contact: Regarding Building 865 and 883 
proposed structures for deactivation. A number of structures 
have been identified and are seeking guidance from Colorado 
Department of Public Health and Environment (CDPHE) to 
determine whether or not these structures fall within the 
definition of the Type 1 Facilities identified in the DDP. 

Recipient(s1 
DISTRIBUTION 

- 

. - .. __ . . ._ . -  

Purpose of Contact: Regarding movement of equipment from 
Recipient(s1 
DISTRIBUTION 

Building 883 and 865 to other Rocky Flats Environmental 
Technology Site (RFETS) buildings for re-use. 

Recipient(s1 
Dl STR IBUTION 

Purpose of Contact: Discussing the progress and status of 
actions at Building 865 and 883. The discussion consisted of 
the Carpenter Shop, Fire Suppression System, C02 Cleaning 
Equipment, Electrical Switch Gear, Cargo Containers, Vent 
System and the Walk Down. 

......................................................... ...................................................................................................................................................................................................... ........................... _ .................... -. . .................................. 

YES, ROUTINE 96-RM-TA-0151-KH; GRK-198-86 
08/07/1996 Author0 Recipient(s1 

52 Pages KONWINSKI, GARY R. LEITNER, RANDY M. 

PUBLIC 

Rocky Mountain Remediation Services, L.L.C. (RMRS) 
transmits the Resource Conservation and Recovery Act 
(RCRA) Closure Plans for the Process Waste Water Tank 
Systems in Buildings 883, 865, 866 and 889 at the Rocky 
Flats Environmental Technology Site (RFETS). Attachments 
1 and 2 are draft transmittal letters to the US Department of 
Energy (DOE) and the Colorado Department of Public Health 
and Environment (CDPHE). Attachment 3 is the closure plan 
itself and in this plan includes Building 883 A and B Series 
Process Waste Water Tank System, Building 883 Nitric Acid 
Waste Water Tank System and Building 865, 866 and 889 
Process Waste Water Tank System, dated August 1996. 
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Doc. No. / Date Routine Internal Code Title / Subject 
- __ - __ - - - - -- _ _  

YES, ROUTINE N/A Revised Interim Status Closure Plan for Operable Unit OU15, 
Inside Building Closures. The six closure units in OU15 are 
located within four buildings in the Industrial Area (IA), 

Hazardous Substance Sites IHSSs 179, 180,204,221,217 
and 178. 
Interim Status Closure Plan for Operable Unit OU15: Inside 
Building Closures. The six closure units in OU15 are located 
within four buildings in the Industrial Area (IA), Building 881, 

Substance Sites IHSS 179,180,204,221,217 and 178. 

Interim Status Closure Plan for Operable Unit OU15: Inside 
Building Closures, which consist of Buildings 881, 883, 447 
and 865. The Individual Hazardous Substance Sites IHSS 
involved in the closure are 178, 179, 180, 204, 21 1 and 217. 

Recipient(s1 

4 Pages NOT INDICATED DISTRIBUTION Building 881, 865, 883 and 447. This includes Individual 
PUBLIC 

- -  _ -  - _  ___ __ - - _  _ _ _  _ _  _ _  - 

, ROUTINE N/A 
Recipient(s1 

7 Pages SPRENG,CARL SCHUBBE, DENNIS 865, 883 and 447. This includes Individual Hazardous 
PUBLIC 

- - 
YES, ROUTINE N/A 

Recipient(s1 
DISTRIBUTION 

08/08/1995 Author0 
5 Pages NOT INDICATED 

PUBLIC ___ . - . .... ..... . ............ .......... ........ .......... ......... ........ . ...... . ....... . ........ ......... . .. ...... .. ..... ........ ... . . ..................... .... .......... ........ .......... . ...... . 

YES, ROUTINE 02238-RF-95: PDG:WNF:l4111 Upon request, the US Department of Energy (DOE) forwards 
.a copy of the Stakeholders Database Report for the meeting 
on August 2, 1995 to Kaiser-Hill Company, L.L.C. (K-H). This 

Recipient(s1 09/01/1995 Author0 
3 Pages FITCH, WILLIAM HAHN, STEPHEN report database concerns the Operable Unit OU15 Public 

PUBLIC Comment Resolution. 
~ - - ..... ............................................. ..... ........ ...... ......... ........ ................... ~ ................. ......,.,,,..,,., 

YES, ROUTINE N/A Discusses the Operable Unit OU15 No Further Action (NFA) 
Closure Plan, and the first step is a Final Phase I Resource 
Conservation and Recovery Act (RCRA) Report. 

Recipient(s1 01/01/1900 Author0 
3 Pages KONCaL,M. DISTRIBUTION 

PUBLIC 
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There are 222 records in this set and a total.of -.. 4103 .,.pages.,. - -  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  -. . . . . . .  

Doc. No. / Date Routine Internal Code Title / Subiect 
................................................................................. ..... ........................................................................................................................................................................................... ....................................... . ___ .......................................... 

YES, ROUTINE N/A 
Recipient(s1 

64 Pages SCHIEFFELIN, JOE APRIL, BOB 

The Colorado Department of Public Health and Environment 
(CDPHE) approves the Class 2 modification to four closure 
plans for interim status, waste water tank systems. These 
systems are located in Buildings 883, 889 and 865. The 
closure plans for these tank systems are attached. 

11/05/1998 Author0 

PUBLIC 
. .- 

I YES, ROUTINE N/A 

I 03/30/1995 &!!!Edd 
124 Pages NOT INDICATED 

PUBLIC 

............................ .......................... ............................................... 

YES, ROUTINE N/A 

10/31/1994 Author0 
700 Pages NOT INDICATED 

PUBLIC 

_ -  - - -. 
National Conversion Pilot Project Stage II, Interim Measures / 
Interim Remedial Action (IM/IRA) Decision Document (DD), 
Revision 4 March 30, 1995. The mission of this project is to 
explore and demonstrate the feasibility of economic 
conversion at the US Department of Energy (DOE) facilities. 
This is the conversion of facilities and equipment owned by 
the Federal government to production of goods by private 
firms for profit. The NCPP has been divided onto three 
stages, with decision points at the ends of Stages I and II and 
periodically during Stage Ill, to help ensure careful 
consideration of project feasibility and the opportunity for 
feedback from Stakeholders. 

National Conversion Pilot Project Stage I, Final Technical 
Report Revision 2 October 31, 1994. The mission of the 
NCPP is to explore and demonstrate the feasibility conversion 
at US Department of Energy (DOE) facilities. The proposal 
challenges the DOE to convert its existing nuclear facilities 
into commercial manufacturing operations whereby DOE 
scrap metal can be recycled into products that can be used in 
the cleanup of DOE sites, and to do so using former DOE 
workers dislocated bv defense cutbacks. 

Recipient(s1 
Dl STR I BUT ION 

- - - __ - - - - __ _ -  - - 

Recipient(s1 
DISTRIBUTION 

........................................ .. .- . .- ....... ........................ ....... ._ .- 

YES, ROUTINE 02-RF-02154; JLB-057-02 
09/30/2002 Author0 Recipient(s1 

PUBLIC 

1 Pages BUTLER, J. LANE DISALVO, RICHARD 

Submits the attached [001077] Industrial Area (IA) 
Characterization and Remediation Strategy FY02 Update 
Appendix C, September 2002. This document is an end-of- 
the-year requirement, but there is no requirement for 
Regulatory Agency review or approval. 

I 
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Doc. No. / Date Routine Internal Code Title / Subject 
...... . ...................................................................................................................................................... ._ ...... ................ ...... ............................... ........... 

YES, ROUTINE Ref: 02-RF-02154; JLB-057-02 Industrial Area (IA) Characterization and Remediation 
Strategy FY02 Update Appendix C, September 2002 - This 
report was developed to provide a roadmap for final closure of 
the Rocky Flats Environmental Technology Site (RFEXYSite). 

IA to ensure integration of remediation activities, including 
facility decommissioning, characterization, remediation and 
Regulatory Agency and stakeholder participation. This is 

October 1,2001 through September 30,2002. 

Recipient(s1 
40 Pages NOT INDICATED Dl STR I BUT ION 

PUBLIC 

. being incorporated as Appendix C of the IA strategy for 
.......................................................................................................................................... ...... .................................................................... .......................................................................................... - - . 
YES, ROUTINE PADC-1999-02570 

09/01/2002 Author0 Recipient(s1 
41 Pages NOT INDICATED Dl STR I BUTlON 

PUBLIC 
__ 

YES, ROUTINE N/A 
04/29/1999 Author0 Recipient(s1 

PUBLIC 

2 Pages CATHEL, ROBERT GILBREATH, CHRIS C. 

.......................................................................................................................................................................................... 

YES, ROUTINE N/A 
09/20/2004 Author0 . Recipient(s1 

1 Pages GARREN, ROB KRUCHEK, DAVID 

PRELIM 
. .- .- ..................................... - ............................. ........................................................................................................................................... 

YES, ROUTINE PAC 000-121; SW-A-000189 
01/01/1992 Author0 Recipient(s1 

PUBLIC 

0 Pages NOT INDICATED FILE 

Industrial Area (IA) Characterization and Remediation 
Strategy FY02 Update, Appendix C September 2002 - This 
FY02, October 1,2001 through September 30, 2002 IA 
Strategy Update describes progress on components and 
changes to the IA Strategy and the major accomplishments. 

Purpose of Contact: Discusses the status of several projects, 
which include Fume Hood Characterization, Building 865 and 
883 Ancillary Structures, Building 776/777 Sludge and White 
Paper 'Slab Removal. 

..................... .......... ..................... .- . ................................................................. 

...... __ ._ . 

Purpose of Contact: Walk down beryllium sampler locations 
for monitoring networks surrounding Building 444/447 and 
883. The sampling networks are being set up monitor 
beryllium air emissions during the demolition of these 
buildings. 

I 

Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - The 000 Area: 
Original Process Waste Lines (OPWL) (PAC 000-121). The 
OPWL are a network of tanks and underground pipelines 
constructed to transport and temporarily store Aqueous 
chemical and radioactive process wastes from point of origin 
to on-site treatment and discharge points. The system 

I 

, 
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Doc. No. / Date Routine Internal Code Title / Subiect 
.. ................................. .- . . __ .................................... .................................................................................................................................................................................................. 

YES, ROUTINE N/A Issue Paper Regarding Building 869883 Work Activities - A 
meeting was held on May 31, 2000 with Colorado Department 
of Public Health and Environment (CDPHE), US Department 
of Energy (DOE), and Kaiser-Hill Company, L.L.C. (K-H) to 
discuss the State's comments on the Beryllium report for 
Buildings 865 and 883. The report was prepared as part of 
the Site response to the implementation of the Chronic 
Beryllium Disease Program for worker safety. While not in an 
official capacity, per se, the State decided to offer their 
comments in order to help with future documents that may be 
prepared as official deliverables. 

Recipient(s1 06/19/2000 Author0 

PUBLIC 

6 Pages DORR, K.ENT A. NOT INDICATED 

..................................... .............................................. ......................................................................... -. ........... ................ .- _ .............. ......... ........ 

YES, ROUTINE N/A 

1 Pages SCOTT, TOM 

__- __ __ PUBLIC 
...... . .......... ............ 

YES, ROUTINE N/A 

06/05/2001 Author0 
2 Pages SCOTT,TOM 

PUBLIC 
. _ ............................................. 

YES, ROUTINE N/A 

06/05/2001 Author0 
13 Pages NOT INDICATED 

PUBLIC 

Recipient(s1 
KRUCHEK, DAVID 

Purpose of Contact: Kickoff meeting for the Building 865/883 
Decommissioning Project. 

Recipient(s1 
DISTRIBUTION 

Minutes of the Building 865/883 Cluster Facilities 
Decommissioning Project, May 23, 2001. The meeting was 
held to provide the initial characterization plan and scope for 
subject Cluster projects and to provide historical information 
regarding Contaminants of Concern (COC). 

Recipient(s1 
DISTRIBUTION 

Building 865 and 883 Project Scoping Meeting. This meeting 
discusses the building facility descriptions, and includes Pre- 
Demolition Plans (PDP) for these buildings. 
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_ _  _ _  - _ _  Doc. No. / Date Routine Internal Code Title / Subiect 
__ 

YES, ROUTINE N/A Purpose of Contact: Discussing the progress and status of 
actions at Building 865 and 883. The discussion consisted of 
the Carpenter Shop, Fire Suppression System, C02 Cleaning 
Equipment, Electrical Switch Gear, Cargo Containers, Vent 

Purpose of Contact: Regarding movement of equipment from 
Building 883 and 865 to other Rocky Flats Environmental 

Recipient(s1 
4 Pages CATHEL, ROBERT Dl STR I BUT ION 

PUBLIC GILBREATH, CHRIS C. System and the Walk Down. 

YES, ROUTINE N/A 
Recipient(s1 

06/24/1999 Author0 Technology Site (RFETS) buildings for re-use. 
1 Pages GILBREATH, CHRIS C. Dl STR I BUT ION 

PUBLIC HOPKINS, TED A. 
-- .............. . ............................. ......................... .......... .- ......... ~ 

YES, ROUTINE N/A 
06/15/1999 Author0 Recipient(s1 

PUBLIC HOPKINS, TED A. 
KRUCHEK, DAVID 

2 Pages GILBREATH, CHRIS C. DISTRIBUTION 

- - - _ _ _  

YES, ROUTINE KAD-008-01 
06/12/2001 Author0 Recipient(s1 

2 Pages DORR, KENT A. Dl STR IBUTION 

PUBLIC 
.......................... - ..................... - ........... ... ............................... ................... ........................ ...... ............ 

YES, ROUTINE 01-RF-02490; DWF-013-01 
10/23/2001 Author0 Recipient(s1 

PUBLIC 

1 Pages FERRERA,D.W. TOWER, STEVE 

Purpose of Contact: Regarding Building 865 and 883 
proposed structures for deactivation. A number of structures 
have been identified and are seeking guidance from Colorado 
Department of Public Health and Environment (CDPHE) to 
determine whether or not these structures fall within the 
definition of the Type 1 Facilities identified in the DDP. 

Meeting minutes from the Scoping Meeting for Building 865 
and 883. Discussed were the potential hazards for each 
group facility, the facilities undergoing Reconnaissance Level 
Characterization (RLC) that will be deleted and a summary 
stating closure of Resource Conservation and Recovery Act 
(RCRA) units is listed. 

Submits the attached [OOOOl 11 Reconnaissance Level 
Characterization, Report (RLCR), 883 Cluster Project for 
Buildings 883 and 879, Revision 0 October 17, 2001, for 
review and approval. 

........ _ .................... .................................. ............................................................. .. 
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Doc. No. / Date Routine Internal Code 
. . .  

YES, ROUTINE Ref: 01 -RF-02490; DWF-013-01 
10/17/2001 Author0 Recipient(s1 

183 Pages NOT INDICATED 

PUBLIC 

Dl STR I BUT ION 

__ 

YES, ROUTINE 01-DOE-01991; 00759-RF-01 
Recipient(s1 

2 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PUBLIC 

YES, ROUTINE N/A 
12/20/2001 Author0 Recipient(s1 

PUBLIC 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

. -  . . . . . . . . . .  

Title / Subiect 

Reconnaissance Level Characterization Report (RLCR) 883 
Cluster Project for Buildings 883 and 879 Revision 0, October 
17, 2001 r y p e  21. This report characterizes the physical, 
chemical and radiological hazards associated with these 
facilities. Attachments A through H are included. The 
attachments consist of Facility, Radiological and Chemical 
Data Summary Maps. A Historical Site Assessment (HSA) 
Report and Chemical and Radiological Characterization 
Packages are included, in this report. 

Forwards the attached [OOOOl 1 ] 883 Cluster Reconnaissance 
Level Characterization Report (RLCR) for Buildings 883 and 
879, Type 2 facilities, for concurrence. 

........ ._ ........................................ /.... .................................. ............... ................ -- 

- 
. ..- . ................ ._ .. 

. . _. 

The Colorado Department of Public Health and Environment 
(CDPHE) concurs with the Type 2 designation for Buildings 
883 and 879, after reviewing the Reconnaissance Level 
Characterization Report (RLCR) for B831 Cluster Closure 
Project Revision 0 dated October 17, 2001. 

........ ~ _- ...................... ~ ._ .................................................................. ................. ... 

, ROUTINE 01 -DOE-02287; 00821 -RF-01 Forwards the enclosed completed Rocky Flats Cleanup 
Agreement Standard Operating Protocol (RSOP) for 
Component Removal notification form for Buildings 883 and 

Recipient(s1 

10 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 879. 

__ .- _. .- - _. - ........ .... . ................................ 
PUBLIC 

01/09/2002 Author0 Recipient(s1 

PUBLIC 

................................................ ............................. ................................ ..... ............... . ..... .... ................................. .. .... ...................... 

YES, ROUTINE N/A The Colorado Department of Public Health and Environment 
(CDPHE) agrees with the intent to utilize the Component 
Rocky Flats Cleanup Agreement Standard Operating Protocol 

Decontamination activities that are to occur in Buildings 883 
and 879. 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. (RSOP) for Component Removal, Size Reduction and 
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Doc. No. / Date Routine Internal Code Title / Subject 
......................................................................... ............................................................................................................................. .................... ... .............. .- ................... .................. _ ................... 

YES, ROUTINE 01 -RF-02827; FEG-010-01 Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) notification letter for Buildings 883 and 879 
component removal, size reduction and decontamination with 

12/14/2001 Author0 Recipient(s1 

10 Pages GIBBS, FRANK E. TOWER, STEVE an activities checklist. 

. -  . -  
PUBLIC 

.. 

YES, ROUTINE 04-RF-01279; DWF-088-04 
12/21/2004 Author0 Recipient(s1 

6 Pages FERRERA, DENNIS W. MORGAN, GARY 

PRELIM 
-. -. -. .......................................... .................................................................................................................................. 

YES, ROUTINE N/A 
. 12/23/2004 Author0 Recipient(s) 

2 Pages FOSS, DYAN KRUCHEK, DAVID 

PRELIM 

-- 

Attached is a draft transmittal letter to the Colorado 
Department of Public Health and Environment (CDPHE), for 
the Rocky Flats Cleanup Agreement Standard Operating 
Protocol (RSOP) Notification for Building 883 and 879 
demolition. 

Purpose of Contact: This contact record is to document 
Colorado Department of Public Health and Environment 
(CDPHE) approval of the Building 883 6-side (Room 2, 4, 5, 
9, 10, 12, 102, 112, and 123 and the west air tunnel) and 
Building 879 Final Surveys, and initiation of Transite removal 
of the west side Building 883. The contact record is also 
document CDPHE aDDroval of the Buildina 879 demolition. 

_ _  - - __ - - - - - 

YES, ROUTINE 0001 2-RF-05; 04-DOE-00722; [000032] 
12/23/2004 Author0 Recipient(s1 

8 pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PRELIM 
_ _  . - - -.- 

YES, ROUTINE N/A 
01/26/2005 Author0 Recipient(s) 

PRELIM 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

Forwards: Please find the Facility Disposition Rocky Flats 
Cleanup Agreement Standard Operating Protocol (RSOP), 
notification letter for the Type 2 facilities Building 883 and 
Slab 879. This notification invokes the RSOP for demolition 
of the facility. 

The Colorado Department of Public Health and Environment 
(CDPHE), Hazardous Materials (HM), and Waste 
Management (WM) Division has reviewed the Pre-Demolition 
Survey Report (PDSR) for Building 879; Version 0 dated 
January 3, 2005. Based on the information contained in this 
PDSR, CDPHE is hereby approving this PDSR for Building 
879. 

- _. - 
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YES, ROUTINE 05-DOE-00043; 00053-RF-05 Forwards the Pre-Demolition Survey Report for Building 879, 
dated January 3,2005. 01/26/2005 Author0 Recipient(s1 

PRELIM 

2 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

. . . . .  . _. - 

YES, ROUTINE 05-RF-00012; DWF-002-05 
01/06/2005 Author0 Recipient(s1 

2 Pages FERRERA, DENNIS W. MORGAN, GARY 

_ _  .- -. - 
Submits the attached [000038] Pre-Demolition Survey Report 
for Building 879, dated January 3, 2005. 

PRELIM 
...................................................................................... ................. __._ _ ........ ................................................................................................................................ 

YES, ROUTINE Ref: 05-RF-00012: DWF-002-05 Pre-Demolition Survey Report (PDSR) Building 879 Closure 

01/03/2005 Author0 
48 Pages NOT INDICATED 

PRELIM 
_ .......... ...................................... 

YES, ROUTINE N/A 

1 Pages PARSONS, DUANE 

... ................................................... ... ......... 

N/A 

02/04/2002 Author0 
0 Pages DELLAGUARDIA, GARY 

PRELIM 

Recipient(s1 
MORGAN, GARY 

Project, January 3, 2005. ' 

Purpose of Contact: Building 879 Slab. Building 879 was 
demolished in January 2005. Based on a review of the survey 
results (radiological and beryllium surveys), the demolition of 
the 879 Slab can proceed. These survey results will be 
included in the Closeout Report for Building 879. 

Recipient(s1 
KRUCHEK, DAVID 

Recipient(s1 
NOTE TO FILE 

Note to File: Property Id. 879 - Filter Plenum 6883 Zone 1 
RlSS D&D 879, RlSS Area: 1; Group-N/A, Cluster: N/A 
Facility Grouping No.: FGN-25, Facility Area: 800, Facility 
Type N/A 


